



XRN5868 – June 25 Major Release - Status Update

RAG Status	Overall Project RAG status		
	Schedule	Risks and Issues	Costs
	Status Justification		
Schedule	The scope & BER of June 25 Major Release were approved at the ChMC Meetings on 08/01/25 & 12/03/25 respectively. Overall release is tracking to target; project implemented as scheduled on 27/06. Progress Update: - Project on track to complete - 04/10/25 Communications Update: - CCR to be shared at ChMC – 08/10/25	Start Mon 03/03/25 17 Mar '25 31 Mar '25 14 Apr '25 28 Apr '25 12 May '25 26 May '25 09 Jun '25 23 Jun '25 07 Jul '25 21 Jul '25 04 Aug '25 18 Aug '25 01 Sep '25 15 Sep '25 29 Sep '25 Finish Sat 04/10/25 ✓ START UP / INITIATION Mon 03/02/25 - Fri 30/05/25 ✓ DESIGN Mon 02/09/24 - Fri 09/05/25 ✓ IMPLEMENTATION Mon 19/05/25 - Fri 27/06/25 ✓ BUILD Mon 28/04/25 - Wed ✓ TEST Mon 05/05/25 - Thu 26/06/25 ✓ POST IMPLEMENTATION SUPPORT (PIS) Mon 30/06/25 - Fri 15/08/25 ✓ Execute Go-Live / Cutover plan Fri 27/06/25 Change Completion Report (CCR) Fri 03/10/25 CLOSEDOWN Mon 18/08/25 - Mon 03/11/25 Today 15 Sep '25 ● Complete ● On Track ● At Risk ● Overdue Implementation date 27th June, contingency date 4th July	
Risks and Issues	69676 - June 25 PIS Extension - PIS may be extended because of a request for an additional UIG smear and AMS invoice run		
Costs	Forecast to complete against approved BER		
Scope	XRN5846 – New allowable value (M - Thermal Mass) for Meter Type Code (H100) XRN5784 – Modification 0862 Amendments to the current Unidentified Gas Reconciliation Period arrangements		