



XRN6115 – Minor Release 17 - Status Update

RAG Status	Overall Project RAG status		
	Schedule	Risks and Issues	Costs
	Status Justification		
Schedule	The scope of Minor Release 17 was presented for information at the ChMC meeting on 12/08/26. Overall release is tracking to target; project is planned to implement on 27/11/2026. Progress Update: • XRN5805 & XRN6081.B have started build on 24/08/26 • XRN5955 is due to start build on 07/09/2026 • XRN5582b is due to start design on 14/09/26 Decision in Sept ChMC: None	Legend: ● Complete ● On Track ● At Risk ● Overdue Implementation date 27th November 2026, contingency date 4th December 2026	
Risks and Issues	N/A		
Costs	Forecast to complete delivery against approved MTB funds		
Scope	XRN 6081.B – Reconciliation of Multiple Read Replacements – Historic Reporting and Tactical Solution XRN5805 - Alternative Solution to address instances where VBA macros are present in DN Templates XRN5955 – Private networks duplicate MPRNs – options for long term fix XRN5582b -Energy Invoice Upload from UK Link to Gemini		