



XRN5971 – Minor Release 15 - Status Update

RAG Status	Overall Project RAG status		
	Schedule	Risks and Issues	Costs
	Status Justification		
Schedule	The scope of Minor Release 15 was presented for information at the ChMC meeting on 13/08/25. Overall release is tracking to target; project is planned implement on 05/12/25. Progress Update: Changes as part of this release are planned to start build 22/09/25 Decision in September ChMC: None	● Complete ● On Track ● At Risk ● Overdue Implementation date 5th December, contingency date 12th December	
Risks and Issues	N/A		
Costs	UK Link costs covered under Service and Operate funding - CMS chargeable costs (£40k) to be supplied to ChMC for IGT approval in due course		
Scope	XRN5732 – Inclusion of IGTs in a specified process (ISU element) XRN5890 – Proactive reporting of MAP ID		