

# DSC Change Proposal Document

Customers to fill out all of the information in the sections coloured ■  
Xoserve to fill out all of the information in the sections coloured ■

## General Details

Change Reference:	XRN5985		
Change Title:	DDP Release 4 2025/2026		
Date Raised:	25/09/2025		
Sponsor Representative Details:	Organisation:	Correla	
	Name:	James Hallam-Jones	
	Email:	James.Hallam-Jones@correla.com	
	Telephone:		
	Name:	Paul Orsler	
	Email:	Paul.Orsler@xoserve.com	
	Telephone:		
	Business Owner:		
Change Status:	<input type="checkbox"/> Proposal	<input type="checkbox"/> With DSG	<input type="checkbox"/> Out for Review
	<input checked="" type="checkbox"/> Voting	<input type="checkbox"/> Approved	<input type="checkbox"/> Rejected

## Impacted Parties

Change Reference:	<input checked="" type="checkbox"/> Shipper	<input checked="" type="checkbox"/> Distribution Network Operator
	<input type="checkbox"/> NG Transmission	<input type="checkbox"/> IGT
	<input type="checkbox"/> All	<input type="checkbox"/> Other <Please provide details here>

Justification for  
Customer Class(es)  
selection:

Changes in scope for the release include those impacting the above parties

## Proposer Requirements / Final (redlined) Change

Problem Statement:	The request for this Change Proposal is to ensure that there is visibility to ChMC of the changes within scope of DDP Release 4 2025/26 – this aims to provide transparency so the rationale of the priority being applied to DDP scope can be clearly understood.	
Change Description:	Following prioritisation discussions at ChMC, in release/sprint 4 (Sept 2025), we intend to continue with the DDP changes.	
Proposed Release:	<p>Shippers - Core</p> <ul style="list-style-type: none"> <li>Last Inspection Date addition</li> <li>New Site Detail Report for Portfolio Version 2</li> <li>Formula Year AQ Snapshot</li> </ul> <p>Shippers – Stretch</p> <ul style="list-style-type: none"> <li>Negative Consumption Report</li> </ul> <p>DNs – Core</p> <ul style="list-style-type: none"> <li>Combined Asset &amp; Address Detail report</li> </ul> <p>Simulation Report Improvements consisting of:</p> <ul style="list-style-type: none"> <li>Extended Reporting Period</li> <li>Dynamic Column Heading</li> <li>Billing month Day Period Identifier</li> </ul> <p>DNs – Stretch</p> <ul style="list-style-type: none"> <li>Extend to Include April updated Movements</li> </ul>	
Proposed Consultation Period:	<input type="checkbox"/> 10 Working Days	<input type="checkbox"/> 15 Working Days
	<input type="checkbox"/> 20 Working Days	<input checked="" type="checkbox"/> Other N/A as features prioritised and agreed with customers & ChMC before CP raised.

## Benefits and Justification

Benefit Description:

These features were requested by customers and are part of the DDP backlog, they have been prioritised by

	customers and agreed for delivery at ChMC. Each feature will give the user new insight into their business operations and industry processes, enabling them to operate more effectively.
	<i>What, if any, are the tangible benefits of introducing this change? What, if any, are the intangible benefits of introducing this change?</i>
Benefit Realisation:	The benefits are expected to be realised upon implementation and are specific to each feature. The new and enhanced features enable customers to explore their data more easily to support their decision making.
	<i>When are the benefits of the change likely to be realised?</i>
Benefit Dependencies:	There are no benefit dependencies.
	<i>Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.</i>

## Service Lines and Funding

Service Line(s) Impacted - New or existing:	Expected to be covered within existing DSC Service Line for DDP reporting.		
Level of Impact:	Major/ Minor/ Unclear/ None		
If None please give justification:			
Impacts on UK Link Manual/ Data Permissions Matrix:			
Level of Impact:	Major/ Minor/ Unclear/ None		
If None please give justification:			
Funding Classes:	Customer Classes/ Funding	Delivery of Change	On-going Budget Amendment
	<input type="checkbox"/> Shipper	XX %	XX %
	<input type="checkbox"/> National Gas Transmission	XX %	XX %

ROM or funding details:	<input type="checkbox"/> Distribution Network Operator	XX%	XX %
	<input type="checkbox"/> IGT	XX %	XX %
	<input type="checkbox"/> Other [please specify]	XX %	XX %
Funding Comments:	Funded via annual DSC DDP change delivery costs, which forms part of the General Change Investment within BP25		



## Version Control

Document

Version	Status	Date	Author(s)	Remarks
1.0	For Approval	25/09/25	Paul Orsler	For Approval at October ChMC