



XRN6065 – Minor Release 16 - Status Update

RAG Status	Overall Project RAG status		
	Schedule	Risks and Issues	Costs
	Status Justification		
Schedule	The scope of Minor Release 16 was presented for approval at the ChMC meeting on 08/04/26. Progress Update: MiR16 implemented on contingency date 21/08/26 (as per August ChMC Update) Decision in September ChMC: None	Start 23/02/26 Mar '26 Apr '26 May '26 Jun '26 Jul '26 Aug '26 Today Sep '26 Oct '26 Finish 30/10/26 ✓ START UP / INITIATION 02/03/26 - 17/04/26 ✓ DESIGN 02/03/26 - ✓ BUILD 30/03/26 - 05/06/26 ✓ TEST 08/06/26 - 07/08/26 IM Implementation Go Live 21/08/26 POST IMPLEMENTATION 22/08/26 - 18/09/26 CLOSEDOWN 21/09/26 - 30/10/26 Overall Timeline ● Complete ● On Track ● At Risk ● Overdue Implementation date 21st August	
Risks and Issues	N/A – Implementation complete 21/08/26		
Costs	UK Link costs covered under Service and Operate funding		
Scope	XRN 6081A – Meter Reading Service Improvement A - Fix Historic NDM Check to Check Reconciliation Periods.		