XRN6095 – November 26 Major Release - Status Update

RAG Status	Overall Project RAG status		
	Schedule	Risks and Issues	Costs
	Status Justification		

Schedule

The scope of Nov 26 Major Release was presented for approval at the ChMC meeting on 08/04/26; XRN 5940 BER element was originally approved on 10/06/26.

Implementation date - 29/01/27;

Updated BER was shared and approved on 14/10/26 at the October ChMC.

Progress Update:

- Design complete – 10/07
- Build complete - 22/09
- System Testing complete – 02/10
- User Acceptance Testing and assurance in progress

Decision in October ChMC: N/A



Complete On Track At Risk Overdue

Implementation date 29th January 2027

Risks and Issues	Internal commercial signoffs have not been fully completed – this is expected to be resolved by 30/10/26.
Costs	Costs as per BER
Scope	XRN5940 - Addition of Consumption Adjustment and Updated Meter Readings to initiate an AQ Calculation Month