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DSC Delivery Sub Group

7th January 2019 at 10:30am
G.02, Xoserve Limited, Lansdowne Gate, 65 New Road, Solihull, B91 3DL
Meeting Minutes
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	Samuel Ramplee
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	SR

	Katy Binch
	ESP
	KB



	Xoserve Attendees

	Linda Whitcroft (Chair)
	LW

	Simon Harris
	SH

	Peter Hopkins
	PH

	Paul Orsler
	PO

	Rachel Taggart
	RT

	Chan Singh
	CS

	Michele Downes
	MD

	Emma Smith
	ES

	Richard Hadfield
	RH

	Andrew Poolton
	AP




1. Welcome and Introductions
Linda Whitcroft (LW) started the meeting and informed all attendees of the following agenda:


2. Meeting’s Minutes – 03rd December 2018
LW asked for feedback on the minutes for the previous Delivery Sub-Group (DSG) occurrence; no comments were received. The minutes were approved.


3. AQ Defects 
Michele Downes (MD) talked through the AQ defects Spreadsheet. Eight defects were deployed & AQs re-calculated for 1st December 2018, as per the plan.  There are 8 defects remaining (2 new defects XRN4676 and Defect 1089) that are on target to be fixed & AQs re-calculated before the 1st April,  
XRN4740 has been discussed at previous DSG meeting; the AQs are due to be re-calculated with an effective date of the 1st February 2019. The enduring fix is scheduled for implementation in February
MD advised of a new issue affecting 1,122 meter points. The AQs have been corrected. A communication will be issued within the next few days advising Shippers of the issue, meter points affected and correct AQ values.

4. Portfolio Delivery Overview POAP
As previously agreed, slides 6,7,9 & 10 were for information only, due to no change since the last DSG meeting. Richard Hadfield (RH) presented the changes added to slide 8. RH went through the key, added to highlight milestones completed on the R&N Governance slide. RH explained that November 19 BER Milestone shows At Risk due to one change waiting for the HLSO to be agreed before costs can be confirmed costs, so the scope has not yet been fully signed off.
RH explained that the overall POAP is still a working progress.  A key for all stages has been added which will be expanded for the next DSG meeting. LW asked if DSG would like the POAP broken down further to Impacted Parties, which was confirmed that this was not needed.  Linda also confirmed with EL that this POAP fulfilled her request.

5. Release 3 Update
5a. Release 3 Dashboard and 5b. XRN4534 (Amendment to RGMA Validation Rules for Meter Asset Installation Date)
Peter Hopkins (PH) presented the Release 3 Dashboard to DSG (slides 11-13). Release 3 track 1 is out of PIS.  There were 5 defects which were all resolved. Formal documentation for closure will be approved internally this week. 
Track 2 – Cadent change is on track, Regression testing will complete this week and go live is planned for 1st February. 
The main issue is XRN4534 - Amendment to RGMA Validation Rules for Meter Asset Installation Date. Deployment alongside the Cadent deployment was at risk. Additional defects have been found and it is no longer viable to deploy 4534 alongside Cadent. We will inform ChMC on 9th January and seek agreement to go with contingency date of 1st March. Shane Preston wanted to understand what level of risk there remained for it to be completed for 1st March. PH stated that it is progressing OK presently and we are currently over 50% sure that 1st March is viable. The cut off by ChMC is13th February..
6. New Change Proposals (For Ratification of the Prioritisation Scores)
None for this meeting

7. Change Proposal Initial View Representations
None for this meeting

8. Undergoing Solution Options Impact Assessment Review
8a. XRN4803 - Removal of validation for AQ Correction Reason 4
Emma Smith (ES) went through slides 17-19 with a brief background stating that the current validation checks the AQ has been re-calculated when assessing the AQ correction request, however if the site as previously shipperless/unregistered the request will reject.
ES went through the 3 options and opened up the discussion to DSG members.  James Barlow (JB) advised that he would like to take away and discuss at the next meeting, although option 2 seems the viable option. Katy Binch (KB) wanted more information on the process when Shipperless prior to registration.  ES advised should be the same for CSAP for supplier only on meter point reads. ES confirmed that the scenario is in scope for IGT’s only on Meter reading 4 when rejecting calc for AQ’s.
Elly Laurence (EL) wanted to understand if there needs to be solution option added for UNC rules.  ES stated that the Rule in UNC is taken literally all AQ’s are calculated and what AQ should be and made an assumption on UNC.  ES will take away to see if anything needed. Also raised by EL could the validation check be removed altogether rather than limit to shipperless and unregistered for reason code 4

Action – DSG to come back with feedback/alternate solution options. Preferred solution option to be agreed next meeting
9. Solution Options Impact Assessment Review Completed
9a. XRN4753 - CMS - Increase information provided in .QCL Response File
Paul Orsler (PO) advised we received a couple of comments back in support of Option 1 - Provide support and training to customers to better understand files that are currently provided to them over IX. After discussing with the proposer this option will go to the ChMC on Wednesday 9th. If ChMC approve, then customers will pay for the education and training. There were no comments from DSG members and PO confirmed this change will be taken out of the November 19 release.
10. Defect Dashboard
LW advised that defect dashboard has been added for DSG members to view and going forward, members to bring any specific defects to DSG that they would like to discuss.








11. Miscellaneous  
11a. Defect 1122 – AMR/Report Read on the same day as FINX
Simon Harris (SH) gave an overview of the defect explaining that the ISU cannot reconcile correctly when there is an AMR installation Read (or Check Read) and an FINX Read as part of an Asset Exchange on the same day. This causes Reconciliation issues as well as an inflated AQ  as the system can’t distinguish the hierarchy on which Read to take in the AQ Calculation. The proposed fix for this is to inactivate AMR Read to allow Reconciliation to occur between FINX and the previous cyclic read only. The next Check Read will go back to the OPNX of the Asset Exchange. SH went through the illustrative scenario on slide 32. There are around 1000 historical ones to start. SH answered EL asked if the 1000 are still not fixed and so 2 reads are still present, SH stated  that presently there are still 2 reads present until a way forward is agreed and it’s fixed, which would still mean these sites are bill blocked and therefore unable to be considered for Reconciliation forward.  
SH asked if DSG had any objections to the proposed solution as we would like to move forward with the proposed ASAP.  No objections were raised however a request to cross-reference this defect with the AQ issue
11b. XRN4665 – Creation of New EUC
SH stated that this change was in the Change Pak which is due to closeout on 9th January and the below discussions points will go to the ChMC on the 9th January. SH went through slides 33-40 and explained that New EUC profiles will be split based on Market Sector Code & Pre-Payment Meter Type. SH stated that DSG need to ratify the 4 consideration found in Detailed Design to allow the project team to finalise the functional specifications and move forward into build. The 4 discussion points are as follows, 1.EUC Naming Conventions, 2.CSEP Creations/Amendments, 3.Twin Stream and 4.Telemetered.
1. EUC Naming Conventions: SH presented the naming conventions that are being proposed for the new bands, a question was raised asking if these were the same that specified in the Change Proposal, SH stated that no as due to compatibility of naming conventions and the requirement to aggregate up to bands 01 & 02 the B will be retained and included in the naming.  SH asked  DSG if they had any concerns over the naming conventions, none were raised. 
2. CSEP Creation/Amendments: SH went through the proposed rules for CSEP and stated that for creation and amendments the input files will still only specify  EUC bands EUC01B and EUC02B  so each of these values would need a default profile (one of the new EUC’s band) to pull the required Load factors to calculate the MAX SOQ for the CSEP. Katy Binch (KB) inquired about the possibility of a small AQ industrial being set as domestic and take  lower load factors.  SH advised that this is a possibility and that but doesn’t think this would have an impact but will take this away for advice from the SME’s. KB stated that this will also be raised this in their Rep response to the change pack. 
3. Twin Streams:  SH explained that where multiple meter devices are present a rule is needed to determine the sites EUC Meter Type (Prepayment or Non-Prepayment) and that we are proposing a rule which states, if all meter devices have been identified as Prepayment then the EUC Meter Type will be set as Prepayment, if any of the Meter Devices are defined as Non-Prepayment then the Prepayment Status will be set as Non-Prepayment.   SH asked DSG if they had any concerns over this proposed rule, none were raised.
4. Telemetered: For Telemetered Supply Points a Dummy device is installed on UKL with no Meter Mechanism or Payment Method to enable the EUC Meter Type to be determined.  As a result we need a default rule so are proposing that for Telemetered sites the EUC Meter Type will be set as Non-Prepayment. SH asked DSG if they had any concerns over this proposed rule, none were raised. 
SH asked DSG to ratify the logic and there were no objections raised apart from the clarification needed for CSEP logic.  Swetta Coopamah (SC) said she has a number of questions surrounding the EUC change but will send SH an email with her questions. But SC did ask if the changes proposed have external impacts, SH specified that the code changes are internal, but we wouldn’t know if their own system would need any changes and asked them to consider naming conventions for EUC’s in their systems as specified within the Change Pack. 
LW wanted to bring to DSG’s attention costs of potential future changes in relation to EUC, if the UIG Taskforce makes any recommendations on EUC banding e.g. wanting to split future EUC’s, this will incur additional charges due to the main costs being around functional & regression testing. 
Action: Simon to find out more information regarding the CSEP logic and if there are any risks associated with the proposals. 
11c. JMDG/MIS Overview
SH stated that there has not been any change and the slides (41-53) are there for information only.
11d. XRN4676 - Cyclic Reads D-1 to D-5 of shipper transfer
SH then went through the agreed rules stated in the change and advised a consideration has been raised in detailed design. SH went through the scenario and recommended that the transfer file logic remains as is and that the inactive read will only be used in the estimate transfer read process (where appropriate). EL asked if the change that David Addison (DA) is working on regarding RTC indicators spanning estimate transfer reads will affect this scenario SH stated that yes it would and that a work in ongoing with DA to understand this and ensure this scenario is fed into that piece of work.
SH confirmed with DSG what needs to be ratified and to have any feedback before the ChMC meeting.

Action – Simon to speak with DA to ensure this scenario has been fed into the RTC work
Action – Simon to look at renaming the title as this is not consistent with the change

Action – LW to look at the internal process of how changes are documented and kept up to date.






12. Action Updates
All DSG actions can be found on the following spreadsheet:


13. AOB

Andrew Poolton (AP) went through main features of the new Website including the home page, new FAQ’s and how they work where all documents will be filed. AP pointed out that the information is clearer and simpler with links added.  
AP went through the Change area where all Change Proposal will be kept in future instead of on the Joint Office Website.  He showed how the different search functions work to search Change Proposals and what is included on each Change’s page.  
The Website also has a jargon buster explaining acronyms and what each means. The events calendar will have Xoserve meetings with related documents linked. 
RT advised that once DSG members have used the Website, and saw what information is linked to each individual Change proposal, we will propose to remove the Change register.
ES advised that this will be evolving and other documents e.g. Change Packs are to be looked into in the future and this is the ultimate goal.  

Action – Have an extraordinary DSG meeting to discuss the website a couple of months after go live.  

JB asked for an update on the AML ASP and Michele Downes had a meeting with him after the meeting to give the update.

LW stated that we can look to have Issue Management added onto the DSG agenda separately to Defect management.

LW also stated how important it is to fill out the KVI Survey sent out to the Industry on 2nd January with both good and positive feedback.  This way we know what we do well, and can continue to do, as well as what we need to develop.

This was the end of January 7th DSC Delivery Sub Group meeting. 
Next Meeting: 21st January 2019
If you have any questions relating to the above meeting minutes, please email uklink@xoserve.com 
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DSC Delivery Sub Group Meeting



Lansdowne Gate, 65 New Road, Solihull, B91 3DL

07th January 2019 – 10:30am

Agenda



		Item

		Title

		Document Ref

		Lead

		Action Required From DSG



		1.

		Welcome and Introductions

		Verbal

		Chair

		Introduce yourself



		2.

		

Meeting Minutes



		Verbal

		Chair

		Approval of the meeting minutes for the previous meeting



		3.

		AQ Defects

		Spreadsheet published on Xoserve.com

		Michele Downes/Eamonn Darcy

		None – For Information and Discussion



		4.

		Portfolio Delivery Overview POAP

		Slides only

		Richard Hadfield/Emma Smith

		None – For Information and Discussion



		5.

		Release 3



		5a. 

		Release 3 Dashboard

		Slides Only

		Padmini Duvvuri/Peter Hopkins

		None – For Information and Discussion



		5b.

		XRN4534 (Amendment to RGMA Validation Rules for Meter Asset Installation Date) – Plan for Delivery

		Slides Only

		Padmini Duvvuri/Peter Hopkins

		None – For Information and Discussion



		6.

		New Change Proposals

For Ratification of the Prioritisation Scores

None for this meeting



		7.

		Change Proposal Initial View Representations

None for this meeting



		8.

		Undergoing Solution Options Impact Assessment Review



		8a.

		XRN4803 - Removal of validation for AQ Correction Reason 4

		Slides Only

		Emma Smith

		DSG  to Come up with Solution Options



		9.

		

Solution Options Impact Assessment Review Completed





		9a.

		XRN4753 - CMS – Increase information provided in .QCL response file

		Slides Only

		Paul Orsler

		None – For Information and Discussion



		10.

		Defect Dashboard

		Slides only

		Mark Tullett

		None – For Information and Discussion



		11.

		Miscellaneous



		11a.

		Defect 1122 – AMR/Report Read on the same day as FINX

		Slides Only

		Simon Harris/Richard Johnson

		DSG to approve



		11b.

		XRN4665 – Creation of New EUC

		Slides Only

		Simon Harris

		DSG to ratify for ChMC



		11c.

		JMDG/MIS Overview

		Slides Only

		Simon Harris

		For Information and Discussion



		11d.

		XRN4676 - Reject Cyclic Reads D-1 to D-5 of shipper transfer

		Slides Only

		Simon Harris

		DSG to approve



		12.

		Action Updates

		Action log to be published on Xoserve.com

		All

		Updates required on DSG owned actions (see below)



		13.

		AOB

		Slides only

		Various

		TBC







Lunch will be provided (please notify us if you require any special dietary requirements)

If you have any questions relating to the above agenda, please email uklink@xoserve.com 









WebEx Details



Join Webex meeting 

Meeting number (access code): 593 719 873 	

Meeting password:	Xoserve65	


Join from a video system or application
Dial 593719873@uknationalgrid.webex.com  
You can also dial 173.243.2.68 and enter your meeting number.   
  
  
Join by phone  
+44-121-210-9045 UK Birmingham Toll  
Global call-in numbers 







DSG Owned Actions



		Title

		Meeting Date

		Action

		Owner

		Status

		Update

		Date Of Latest Update

		Target Completion Date



		1120

		03/12/2018

		DSG to view the New Xoserve.com slide on the presentation pack and provide any comments to contactxoserve@xoserve.com

		DSG

		On-going

		

		03/12/2018

		17/12/2018



		1203

		17/12/2018

		DSG to support Xoserve with the development of requirements for XRN4789 – Updating Shipper Reporting Pack

		DSG

		New

		

		17/12/2018

		07/01/2019



		1204

		17/12/2018

		DSG to support Xoserve with the development of requirements for XRN4801 – Additional Information to be made available on DES

		DSG

		New

		

		17/12/2018

		07/01/2019



		1205

		17/12/2018

		XRN4686 Smart Metering Report Decision needed In what location would DSG prefer this report to be published monthly

		DSG

		New

		

		17/12/2018

		07/01/2019



		1206

		17/12/2018

		XRN4665 - New End User Categories decision on REC Variance Code

		DSG

		New

		18/12 - Due to the urgency of response needed a separate communication went out on 18/12

		17/12/2018

		20/12/2018















Next DSG Meeting: Monday 21st January 2019
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12. Action Update.xlsx
query

		Title		Meeting Date		Action		Owner		Status		Update		Date Of Latest Update		Target Completion Date

		0101		22/01/2018		XRN4273 - Installed Status of Failed MOD614 - To consider impacted reports if known through the impact assessment.		Xoserve		Closed		Part of Release 3.0 impact assessment.

		0102		22/01/2018		XRN4381 - The Updating of the ZDT_AQ_OPER table - Share the change that this links to with DSG		Xoserve		Closed		Confirmed no link to other change and removed from R3. To be delivered by Minor Enhancements. 

		0103		22/01/2018		XRN4431 - Reads failing market breaker tolerance to be accepted for correct date following AQ Correction - Xoserve to add to the agenda on 5th February and bring solution options.		Xoserve (ES)		Closed		Options provided as part of 19th Feb DSG agenda. New action (0211) associated to this XRN.

		0104		22/01/2018		XRN4477 -Response file for (AIR) the request to bill (RTB) submission from Networks are not getting generated for the originator. The change is to be issued to the Networks and the Networks to confirm that it can be closed.		Xoserve (RH)		Closed		Action closed as the change has been issued within Change Pack (1856.1) on 31st Jan as 'proposed to close' 

		0105		22/01/2018		XRN4453 - File format should have changes -  Xoserve to release the list containing the 270 changes and DSG to confirm if there are functional changes that need to be considered within R3.0. 		Xoserve (RH)		Closed		Issued in a Change Pack (1856.3) on 31st January. Open for representation comments until 21st Feb. Extended f2f DSG meeting arranged on 5th March to discuss these changes. 

		0106		22/01/2018		XRN4436 -Change number of occurances for K13 record for SSMP’s - Xoserve to write out to all Shippers who manage shared supply point contracts to seek views		Xoserve (RH)		Closed		As there is no distribution list for SSMP Shippers and to solicit views of the change for other Shippers who will be impacted we issued in CP 1866.4 on 9th February. Representation period open untl 23rd February. 

		0107		22/01/2018		XRN4432 - Amendment to U82 record to include the revised NTS optional tariff rate - The number of occurrences this has occurred to be shared. Xoserve to check all the hierarchies have been included within the change.		Xoserve		Closed		This will be included within the impact assessment for the change to be included within Release 3

		0108		22/01/2018		XRN4486 - Meter Type O = Orifice to be an acceptable value in file formats and reports - Impacted records and files to be communicated.		Xoserve		Closed		Will be considered within the impact assessment for Release 3

		0109		22/01/2018		XRN3656 -Read Validation Tolerances - Analysis from across the industry / Xoserve analysis needs to be completed prior to the 5th February meeting.		Xoserve (RH)		Closed		This information is currently not available from SAP-BW until after R2. Request for the industry to share any analysis undertaken by 5th March DSG meeting

		0110		22/01/2018		XRN4484 - Remove restriction on nominated SOQ (as per MOD 445)- To issue within a Change Pack for ratifying at ChMC		Xoserve 		Closed		This is an internal impact to Xoserve. A CP will be issued when the change is being delivered

		0111		22/01/2018		XRN 4465 - Annual Production and notification of LIS-3years read -  The change needs to be communicated - how the reads will be issued. Update to be provided to DSG on 5th February		Xoserve		Closed		Will be implemented in early March, will provide reads as estimates on the MBR file except for any twin stream /uniques/prime, for which there will be an exceptional process which would require manual read creation and notification.

		0112		22/01/2018		XRN4438 - Contact titles nullified report - Recommended either requires sponsorship or should be closed as couldn't gauge the benefit of such a report		Xoserve		Closed		Issued for industry views within Change Pack 1856.1 on 31st January. No comments received during the representation period and it is expected that this change will be closed. 

		0113		22/01/2018		XRN4528 - The word ‘PLOT’ as a prefix - Confirm this is prior to the 'plot' change within Release 2.0		Xoserve		Closed		This is due for delivery on 30th March, being delivered as a defect and is separate to the change being implemented in R2

		0114		22/01/2018		XRN4482 - SAP Meter Read Entry Screen - To define the outputs of the reads - how will Shipper Users know of the reads that have been entered manually		Xoserve		Closed		This activity can be completed through a minor enhancement. The Change Pack to be issued will inform Users of how to identify these reads

		0115		22/01/2018		XRN4503 - Late Meter Attached resolution - Further analysis to be completed		Xoserve		Closed		Change not within scope of R3. Potential closure of change TBC.

		0116		22/01/2018		XRN3732 - Capability to replace a sequence of readings - To be confirmed if required based on RAASP requirements. The industry wants to consider further scenarios to establish if there is a need to deliver this change.		DSG		Closed		No analysis to support the continuation of this change. Industry parties confirmed they had found no scenarios to support this change. Agreed by DSG to close this action.

		0117		22/01/2018		XRN4541 –Read Design Gaps - Missing Overide Flags In RGMA and Retro Files - Clarification will the removal of the outer tolerance validation be included within the change. Potential to introduce new rejection codes.		Xoserve		Closed		To be completed within the IA within R4

		0118		22/01/2018		XRN4495 - Energy Tolerance Rejection Code - Solution to be explored and assessment whether it can be in R3.0		Xoserve		Closed		To be completed as part of the IA within R3

		0119		22/01/2018		XRN3667 - Provision of Formula year AQ - Solution to be explored and assessment whether it can be in R3.0		Xoserve		Closed		To be completed as part of the IA within R3

		0120		22/01/2018		To request the defect drop be added into the bulletin		Xoserve		Closed		Has been completed

		0201		05/02/2018		EL to check with Matt Smith and advise KB regarding 2 defects		Xoserve		Closed		EL has provided an explanation to KB regarding the difference in defect and Service Desk priority scoring. Awaiting confirmation from KB that this has answered the query before closure.

		0202		05/02/2018		LC to send list of Primary and Secondary Scope items to BC		Xoserve		Closed		Has been completed

		0203		05/02/2018		LC to consider the question around sequencing and provide DSG members with an update		Xoserve		Closed		Data Migration plan to load files since service was stopped continues to be defined through design; options will be presented to DSG on 5th March.  XRn4249 plan will have a DM phase within the plan and be tracked

		0204		05/02/2018		Customers to confirm training requirements at the next DSG meeting on 19th February		DSG		Closed		DSG members to input to training requirements by 19th.

		0205		05/02/2018		Customers to confirm preferred testing option for XRN4449 at next DSG meeting on 19th February		DSG		Closed		As of today

		0206		05/02/2018		Summary document and Change Packs to be sent to BC		Xoserve		Closed		Has been completed

		0207		05/02/2018		File format change document to be sent to BC		Xoserve		Closed		Has been completed

		0208		19/02/2018		XRN4449 - PSR reports - Xoserve to issue an anonymised example report within the minutes of the DSG meeting on 19th Feb.		Xoserve		Closed		Example report issued within the DSG minutes

		0209		19/02/2018		XRN4449 - PSR - Xoserve to issue the final version of PSR mapping rules via the uklink@xoserve.com box account.		Xoserve		Closed		Require confirmation from Tahera regarding the latest mapping rules. 04/05 - TC sent Mapping Rules in the DSG Meeting Minutes on 23/05.

		0210		19/02/2018		XRN4449 - Xoserve to add 'Volume of CNC updates' to the next DSG agenda.		Xoserve		Closed		Added to the agenda on 5th March and issued within the invite on 19th February. Action complete.

		0211		19/02/2018		XRN4431 - Reads failing market breaker tolerance to be accepted for correct date following AQ Correction - Xoserve to update the Option slides and present again at DSG on Monday 5th March		Xoserve		Closed		Slides to be updated and issued ahead of meeting.

		0212		19/02/2018		Xoserve arrange and issue invite to face to face DSG meeting on Monday 5th March.		Xoserve		Closed		Invite has been issued on 19th February. Action completed

		0213		19/02/2018		DSG members to provide feedback on the Xoserve website.		DSG		Closed		Feedback to be provided to the uklink@xoserve.com box account

		0211		19/02/2018		Xoserve to issue the latest version of the R2 Customer Training Requirments		Xoserve		Closed		Latest material issued within the minutes for the DSG meeting on 19th February

		0301		05/03/2018		XRN4249 - Xoserve (CF) to check whether it is possible to distinguish NAC update files compared to the normal update process. Retrospective updates, do NAC files go to both the incumbent and old Shipper?		Xoserve		Closed

		0302		05/03/2018		XRN4249 - Xoserve (CF) to look into system capacity for processing different levels of updates and any downstream updates (Eg MAMs).		Xoserve		Closed

		0303		05/03/2018		XRN4249 - Xoserve (CF) to assess whether the file updates can be stopped by Shippers too.		Xoserve		Closed

		0304		05/03/2018		XRN4449 - Customer Team to write out to request any further organisations wanting to test, to confirm by Friday 16th March.		DSG		Closed

		0305		05/03/2018		XRN4449 - Xoserve (CF) to publish the test scenarios on Xoserve.com		Xoserve		Closed

		0306		05/03/2018		XRN4449 - Xoserve (CF) to provide a run through of the Customer Testing Strategy during the next DSG meeting.		Xoserve		Closed		Closed - session completed at DSG 18/06

		0307		05/03/2018		XRN4449 - Xoserve (CF) to assess whether there is a limit on the number of test files that can be submitted.		Xoserve		Closed

		0308		05/03/2018		Portfolio up-loads - meeting participants to provide a direct contact who will be part of the XRN4449 process.		DSG		Closed

		0309		05/03/2018		Priority Service Register (PSR) - Xoserve (CF) provide an understanding of the size of the one off Shipper report.		Xoserve		Closed

		0310		05/03/2018		Priority Service Register (PSR) - Xoserve (TC): To consider the options of sending the one-off report by either encrypted USB or email.		Xoserve		Closed

		0311		05/03/2018		Volume of CNC Update - Daily Cap to be defined by Xoserve to share to Shippers.		Xoserve		Closed

		0312		05/03/2018		Release 3.0 Update -  Xoserve (PD) to assess feasibility of booking early engagement meetings in advance.		Xoserve		Closed

		0313		05/03/2018		XRN4431 - Xoserve (ES) to provide scenarios with the different variations by the next meeting.		Xoserve		Closed

		0314		05/03/2018		XRN4431 - Shippers to provide scenarios to assist with testing.		DSG		Closed

		0315		05/03/2018		Xoserve (ES) ROM and costing required for XRN4431.		Xoserve		Closed

		0316		05/03/2018		XRN4539 - Centrica (BC) to assess what happens to files which go into a blackhole – how often this happens and if someone checks the blackhole.		Centrica		Closed

		0317		19/03/2018		Defect Dashboard - to be confirmed which date and defect release it is proposed to be completed within.		Xoserve		Closed

		0318		19/03/2018		XRN4431 - To update AQI file hierachy on the slides (includes read response files) and publish.		Xoserve		Closed

		0319		19/03/2018		XRN4431 - Xoserve to check the reconciliation process for any constraints with extending the time to submit the read with the AQ Correction to 3 months.		Xoserve		Closed

		0320		19/03/2018		XRN4539 - Communication to be issued to support Users to avoid this file level rejection.		Xoserve		Closed

		0321		19/03/2018		XRN4249 - Catch up exericse - Xoserve (CF) to issue communication detailing the catch up activies.		Xoserve		Closed

		0322		19/03/2018		XRN4249 - Catch up exercise - Xoserve (CF)  to provide the plan for catch up activies.		Xoserve		Closed

		0323		19/03/2018		Implementation Plan - Xoserve to confirm this can be completed and discussions at the next DSG to discuss		Xoserve		Closed

		0324		19/03/2018		Xoserve to send out a communication to explain that administrative changes in files will not increment and seek industry views.		Xoserve		Closed

		0401		09/04/2018		Xoserve (DJ) to advise where in the process defect 655 currently is and if a fix has been identified.		Xoserve		Closed

		0402		09/04/2018		Xoserve (EL) to provide an update on ASP penny-mismatching.		Xoserve		Closed

		0403		09/04/2018		Shipper organisations who are participating in the industry testing need to provide key contact details, for communications to be issued directly.		DSG		Closed

		0404		09/04/2018		Xoserve (LC) to confirm the rejection code per file type.		Xoserve		Closed

		0405		09/04/2018		Xoserve (LC) to clearly advise timings in the lower level implementation plans.		Xoserve		Closed		Now provided in revised R2 Implementation Approach which is on the ChMC Agenda for Approval - Link.  The lower level R2 cutover & implementation plan will then be shared with Customers via the DSG

		0406		09/04/2018		Xoserve (RH) to make documentation clear that the number of needs codes are per MPRN and not per file.		Xoserve		Closed		04/05 - We would like clarification from DSG with the requirements

		0407		09/04/2018		Read Validation - Xoserve (LW) to speak with (MD) about training process.&nbsp; (ES) to compile an information document and send out to the industry.		Xoserve - David Addison 		Open		08/05 - TC will formally pick this up; (ES) 21/05 - outstanding; Will come back with an update. 04/06 - update required. 18/06 - to be completed on 2nd July
02/07 - BG and DA to arrange a session to discuss the spreadsheet
16/07 DA & BC held session after the DSG meeting
06/08 RJ - Discussed at DSG; action remains open.
20/08 - Action still in progress
03/09 - Action is ongoing
01/10 - Action still in progress
10/10 - Action still in progress
05/11 - Action ongoing - action assigned to David Addison
13/11 - Action Ongoing
29/11 - Action Ongoing; we expect to see an outcome before Christmas.
03/01/19 - Apologies still ongoing		1/3/19		1/21/19

		0408		09/04/2018		Npower (JB) to provide further details on the issue for Npower on implementing XRN4431.  Xoserve (MD) to organise a teleconference with meeting participants to further discuss this issue.		Npower/Xoserve		Closed		Meeting with Npower initial solution remains - if you do not wish to send a read you can also send your market breaker read code.  Will then do validation check it does now - will market breaker read allows if you want to make changes to your systems.

		0409		09/04/2018		Xoserve (PD) to outline the impacts to DES separately for XRN4454.		Xoserve		Closed		This has done with Cadent and NG.

		0410		09/04/2018		Xoserve (RH) to provide a list of workarounds which will be retired as a result of XRN4454.		Xoserve		Closed

		0411		09/04/2018		Xoserve (RH) to correct the error within the documentation.		Xoserve		Closed		0411 was corrected and issued in a revised change summary - 1917 on the 11th April.

		0412		09/04/2018		Xoserve (RH) to update the meeting times for DSG on Xoserve.com		Xoserve		Closed

		0413		09/04/2018		Xoserve (RH) to send out a notification about AQs of 1 (XRN3667.A).  Will give an update at next DSG.		Xoserve		Closed		04/05 – am update will be given to the industry on 09/05 following DSGs recommendation and a CP can be issued on 11/05

		0414		23/04/2018		UPD Address Dataset - Xoserve (DA) to put a formal change pack out and ask people to vote with all options and describe the options.		Xoserve		Closed		Will include within the next formal change pack.

		0415		23/04/2018		Read Validation Report - Xoserve (ES) to get an ETA when the report will be ready		Xoserve		Closed		Linked to Action 0407.

		0416		23/04/2018		XRN4449/UKLP273 - Xoserve (CF) needs to check on CP for this and confirm who said what.  Also needs to look at other options if not via IX.  (CF) to talk through these options with (TC).		Xoserve		Closed		This relates to the Supplier Report and Tahera has clairifed some aspects that we are working up in the File Format.  08/05 - TC provided an update to DSG.

		0417		23/04/2018		Xoserve (PD) to upload the 8 CRs for R3 changes.		Xoserve		Closed

		0418		23/04/218		Documentation Changes Feb 2019 - Xoserve (LW) to take on board British Gas comments regarding the the documentation release needs to be for everyone not just Xoserve.		Xoserve		Closed		08/05 - on AOB at ChMC

		0419		23/04/2018		Inrease in AQs of 1 and understated AQs.  Group to go away and think about options presented at DSG on 23/04		DSG		Closed		Discussed at DSG on 08/05

		0501		08/05/2018		Defect Dashboard - DSG to go away and think about the current process of the Defect Dashboard, is this the right level for people?		DSG		Closed		To be discussed at next DSG on 21/05.&nbsp; Update:&nbsp; 21/05 - No further feedback from DSG.&nbsp; Xoserve to go away and think about new process. 02/07 - Xoserve considering the defect dashboard. Closed

		0502		08/05/2018		Release 2 Implementation Plan - - Xoserve (LC) to check if timestamps are in old file format up to and including 23:59?  LC will clarify this and incorporate into the Implementation Plan.		Xoserve (LC)		Closed		The last file submitted by a Customer will be taken from their IX Servers if it is present in the import folder at 22.59.59.  Customers need to ensure that they allow enough time for file(s) to be transferred successfully to their IX import folder.

		0503		08/05/2018		XRN4658 - Read Validation - Xoserve (DA) to send out updated slide deck published for Distribution Workgroup on 26th April with revised Gazprom numbers.		Xoserve (DA)		Closed		The slides were sent out to DSG on 08/05/2018

		0504		08/05/2018		XRN4658 - Read Validation - Xoserve (ES) asked the group to have a view if we can implement any sooner than a major release taking into account Gazprom's proposal and whether assumption holds within your company?  Timelines.		Xoserve (ES)		Closed		To be discussed at next DSG on 21/05

		0505		08/05/2018		AQs of 1 - Xoserve (LW) to look at volumetrics that might support this and confirm back at the next DSG.  Also look at projections after 12 months & what the 0.03% will be like then and see if any other solution options can be considered.		Xoserve (LW)		Closed		Xoserve to bring to the next DSG and discuss on 21/05.  Update: 21/05  Will continue to discuss options, not a lot of interest for supporting this change.  Difficult to get 0.03% unable to get that level of detail.

		0506		08/05/2018		XRN4576 - Class 4 Transfer Reads - Xoserve (ES) to check this change reference must reads and will get some information to show uncorrected reads.  Also look at read date (read period).		Xoserve (ES)		Closed		To be dicsussed at next DSG on 21/05.  Upate:  21/05 - yes we can include correct and uncorrected reads.

		0507		08/05/2018		Release 2 PSR Changes - Xoserve (TC) to take away how the interim delivery mechanism may work .  TC to arrange something separately with BC (Centrica).		Xoserve (TC)		Closed		To be discussed at next DSG on 21/05.  Update:  21/05 - change pack has gone out about creating a file format.

		0508		21/05/2018		End to End Change Process - Xoserve to send out link to Customer Day slides once they have been published on Xoserve.com		Xoserve		Closed		Closed - has been sent

		0509		21/05/2018		XRN4655 - Creation of New End User Catergories -  Xoserve (ES) to check if EUC information appears on DES		Xoserve		Closed		Yes on SMPs in Shipper portfolio - Closed

		0510		21/05/2018		U06 Flow - last meter inspect date what is being populated - Xoserve (ES) to establish if default dates are set for U06 flow.		Xoserve		Closed		Closed

		0511		21/05/2018		AQs of 1 - Xoserve (ES) to bring back to next DSG meeting to discuss.		Xoserve		Closed		Closed

		0512		21/05/2018		XRN3667.A - DSG to look over this so hopefully we can make a decision and recommendation.		DSG		Closed		To be discussed at next DSG regarding permissions. Update 18/06 - a modification may be required regarding API. Closed

		0606		04/06/2018		XRN3667.A - Provision of Formula Year AQ and SOQ data: Update to be provided at the next DSG		Xoserve		Closed		Closed - Discussed today

		0706		04/06/2018		DSG to provide any examples of erroneous dates in the U06		DSG		Closed		Closed

		0806		04/06/2018		AQ of 1: Can the slides be amended to include the release options		Xoserve		Closed		Closed - completed

		0906		04/06/2018		AQ of 1: CP to be raised which includes all the information given to DSG to date.		DSG		Closed		Closed - completed

		1006		04/06/2018		XRN4670 - Reject a replacement read, where the read provided is identical to that already held in UK Link for the same read date - to be discussed at the next DSG		Xoserve		Closed		Carried forward to 2nd July - provided on 2nd July - Closed

		1206		18/06/2018		Parties to confirm to uklink@xoserve.com if they wish Xoserve to monitor R2 impacted file flows submitted via IX files on Friday 26th June (inbound and outbound). Parties should provide contact details, likely submission file times/volumes by 27th June		DSG		Closed		Communication 1977 was issued on Friday 22nd June to request this information from all Users - Closed

		1306		18/06/2018		IDR outcomes to be communicated to the industry		Xoserve		Closed		Communication 1979 was issued on Friday 22nd June to inform parties of the successful outcomes

		1406		18/06/2018		GONG meeting to be set up on Wednesday 27th June.		Xoserve		Closed		Communication 1978 was issued on Friday 22nd June to inform parties of the GONG meeting

		1506		18/06/2018		DSG to confirm if they wish to receive optional communications by 26th June		DSG		Closed		Closed - R2 Implemented

		1606		18/06/2018		Xoserve to split the two tracks for Release 3 on the dashboard		Xoserve		Closed		Completed

		1706		18/06/2018		DA to consider aligning the changes to be implemented at the same time (UNCVR tolerance bands)		Xoserve		Closed		Completed

		1806		18/06/2018		DSG to consider any further solution options for XRN4676 - Reconciliation issues with reads recorded between D-1 to D-5		DSG		Closed		Completed

		1906		18/06/2018		XRN4665 - Creation of new EUCs: Xoserve to notify parties of which files are changing - internal or external and if external which files.		Xoserve		Closed		Completed

		2006		18/06/2018		DSG to assess their portfolio of Supply Meter Points where a Convertor and AMR device is fitted and to report back what indexes they are receiving from their Service Providers.		DSG		Closed		16/07 Discussed and closed at DSG meeting

		2106		18/06/2018		XRN4687 - PSR updates for Large Domestic Sites DSG to consider the change and solution options		DSG		Closed		16/07 Change discussed at DSG – closed.

		2206		18/06/2018		DSG to consider effectiveness and structure of the meeting		DSG		Closed		16/07 Discussed at DSG. On-going action
03/09 - 03/09 - Suggestions for improvement regarding action updates raised at DSG: add a target date and date of last update to the DSG Action log. Publish DSG Actions prior to each meeting.
19/11 - discussed during DSG; please review the minutes for the AOB section of this meeting
17/12 - Close as will bring up at DSG
		11/19/18		12/3/18 0:00

		2306		18/06/2018		DSG to consider how to receive change packs		DSG		Closed		Come with solution options
16/07 Still under review
20/08 - This went out in the August Change Pack; Action closed.

		0601		04/06/2018		Respond to BC regarding the process for correcting historic data following defect resolution. Inform the industry of the outcomes.		Xoserve		Closed		Closed - DJ has been discussing with BC and is undertaking a defect process review

		0602/0611		04/06/2018		All users to inform uklink@xoserve.com of the implementation contact for R2		DSG		Closed		Any other parties to respond. 16/07 closed as R2 now implemented

		0603		04/06/2018		Seperate session to be set up with project leads for R2. Xoserve CAMs will be contacting organisations who have not submitted contact details		Xoserve		Closed		Closed - session completed at DSG 18/06

		0604		04/06/2018		Xoserve to verify NTS as a short code		Xoserve		Closed		Confirmed

		0605		04/06/2018		XRN4676 - Reconciliation issues with reads recorded between D-1 to D-5: Issue a communication to explain this scenario to allow DSG to consider any alternative solution options		Xoserve		Closed		Closed - Discussed today

		0701		02/07/2018		XRN4249 - Address management data load activities to be discussed at DSG on 16th July		Xoserve Lee Chambers		Closed		On the agenda for 16th July meeting 16/07 - Discussed at DSG 

		0702		02/07/2018		The Release 3 MT approach to be issued to DSG		Xoserve Padmini Duvvuri		Closed		16/07 - Approach to be issued later this week. 
06/08 - Closed as presented at DSG on 6th August

		0703		02/07/2018		Option to reduce MT to be considered as a fifth option		Xoserve Padmini Duvvuri		Closed		16/07 provided to DSG in options slides

		0704		02/07/2018		DSG to consider preferred options and feedback to Change Managers		DSG		Closed		16/07 discussed at DSG, Extra ChMC on 23/7

		0705		02/07/2018		All documents to be saved and the sources updated if the boxes have been amended		Xoserve		Closed		16/07 action completed

		0706		02/07/2018		XRN3667.A - Provision of Formula Year AQ and SOQ data, SH to assess the limitations on the API Solution		Xoserve Simon Harris		Closed		16/07 will be bought to next DSG
06/08 - closed as presented at DSG

		0707		02/07/2018		SH to review the terms of service of an API solution for controls/audit.		Xoserve Simon Harris		Closed		16/07 update at next DSG
06/08 - Closed at DSG.

		0708		02/07/2018		SH to confirm availability of the service		Xoserve Simon Harris		Closed		SH: Standards of service states 98% availability
06/08 - Carried forward to next DSG on 20th August.
20/08 - Action still ongoing
13/09 - Closed as its summarised by 0820

		0709		02/07/2018		XRN4645 Incrementing Reads on Isolated Supply Meter Points. DSG to confirm the proposed solution option is acceptable and an appropriate release date		DSG		Closed		16/07 discussed at DSG. No comments

		0710		02/07/2018		XRN4621 DSG to confirm volumes of SMPs impacted and to consider solution options		DSG		Closed		16/07 discussed at DSG, only 1 response rec’d

		0711		02/07/.2018		XRN4676 - Reconciliation issued with reads recorded between D-1 and D-5 - Xoserve to impact assess options 3, 4 and 5		Xoserve		Closed		SH: Progressing with impact assessment, action ongoing
06/08 - Carried forward as further clarification required.
20/08 - Action closed as it was presented at DSG.

		0712		02/07/2018		Customer Advocates  to discuss with Shipper User why replacement reads are being issued with the same read on the same date		Xoserve		Closed		12/07 - List of targeted Users identified for the Customer Advocates to contact
06/08 - Closed at DSG

		0713		02/07/2018		XRN4670 - Reject a replacement read where the read provided is identical to that already held in UK Link for the same read date - Xoserve to impact assess the solution options		Xoserve		Closed		SH: Progressing with impact assessment, action ongoing
06/08 - Carried forward to next DSG on 20th August.
20/08 - Carry forward to next DSG.
03/09 - Carried forward to next DSG.
13/09 - Impact Assessment will return on 14/09; it'll be included in the Change Pack and Presented at DSG.
28/09 - Closed as it out for solution consultation.		9/28/18		9/17/18 0:00

		0714		16/07/2018		Xoserve to provide further clarification in respect of the defects  866 & 863 listed on Slide 7 – Invoice impacting defects. 		Xoserve - Emma Smith		Closed		DEFECT: 886 - Read Screen issue for FINX read
DEFECT: 863 - Incorrect volume & energy following replacement read


		0715		16/07/2018		Xoserve to produce and issue an illustration of invoice activities and how invoices will run through Jan, Feb, March with the implementation date of Cadent Invoicing change being Feb 1st. 		Xoserve - Emma S		Closed		06/08 - Closed as presented at DSG

		0716		16/07/2018		Confirm impacts of 1st Feb release for XRN4454 (Cadent Billing) consider the options for next extra ChMC 23rd July		DSG		Closed		Feed comments to change managers
20/08 - Closed as it was presented at DSG.

		0717		16/07/2018		- XRN4621- DA to pull together details of the quantity of gas this is concerning. Who is most affected/ impacted with this and what is the potential impact. 		Xoserve - Dave A		Closed		06/08 - Closed at DSG

		0719		16/07/2018		XRN4687 (XRN4687 (PSR Updates for Large Domestic Sites) Xoserve will look at configurable values being an option		Xoserve		Closed		06/08 - Carried forward to next DSG on 20th August
20/08 - Closed as it was presented at DSG.

		0720		16/08/2018		XRN4328 (Report of iGT meter points where the confirming shipper is not the elected shipper) - Xoserve to look to see if MPRN level detail can be automatically provided rather than to having to request this.		Xoserve - Paul O		Closed		20/08 - Carry forward to next DSG.
14/09 - We have now implemented XRN4328 and this will be produced on a monthly basis in line with the reporting specification.

		0721		16/07/2018		: XRN4679 (Requiring a meter reading following a change of LDZ or EZ) - Question for DSG – are there any existing codes expected to be re-used? Or would you want a specific read reason code?		DSG		Closed		03/09 - Carry forward to next DSG.
17/09 - A new one is required. We haven't got many reason codes to select from; OPNT is the only one appropriate for estimates. Action closed.		9/3/18		9/17/18 0:00

		0722		16/07/2018		XRN4679 - Xoserve to review to see if any existing read reason codes would be suitable		Xoserve - Dave A		Closed		06/08 - Closed at DSG

		0723		16/07/2018		DSG members to encourage attendance at the Release 3 customer day		DSG		Closed		20/08 - Carry forward to next DSG.
03/09 - There are 23 attendees at the moment. Action closed.

		0724		16/07/2018		LW will look in ways of grouping DSG agenda items		Xoserve - Linda A		Closed		06/08 - Work is ongoing to continue the improvement of the agenda structure. Each subject on the agenda should have an objective.
20/08 - Closed at DSG

		0725		16/07/2018		LW confirmed that internal PMBs take place on Thursdays & Fridays so will look to move PMB to Wednesday to get material out on Thursday. Xoserve will always endeavour to get out as soon as we can. 		Xoserve - Linda		Closed		06/08 - Closed at DSG.

		0801		06/08/2018		Michele Downes to identify the materiality of the incorrect AQ values, of the affected MPRNs, by defect, along with any risks, assumptions & caveats		Michelle Downes		Closed		20/08 - Action ongoing
22/08 - Provided on 22/08. Action Closed

		0802		06/08/2018		AMR defect – create a plan: CR to be moved to CP and tabled at September ChMC for visibility.		Michele Downes and Emma Smith		Closed		16/08 - On track for September ChMC.
29/08 - No update from Michele
03/09 - Action Ongoing
13/09 - Discussions are ongoing to create a plan.
17/09 - Carry forward to next DSG.
27/09 - This was an internal change only; it has therefore been closed		10/1/18		9/17/18 0:00

		0803		06/08/2018		Michele Downes to provide plan defect fixing and supporting data.		Michele Downes		Closed		20/08 - Ongoing
29/08 - No update from Michele
17/09 - Carry forward to next DSG
27/09 - This was provided at the last DSG.		10/1/18		9/17/18 0:00

		0804		06/08/2018		Christina Francis to provide an update on the target date of completion for Release 2 PIS		Christina Francis		Closed		20/08 - Closed at DSG

		0805		06/08/2018		DSG members to review the downstream impacts of the Release 3 changes listed on slide 20.		DSG		Closed		03/09 - Action Ongoing
17/09 - Closed at DSG		9/3/18		9/17/18 0:00

		0806		06/08/2018		DSG members to inform their respective organisations of the Release 3 Market Trials registration survey. All registrations will need to be submitted by 14th August.		DSG		Closed		20/08 - Closed as the deadline has passed.

		0807		06/08/2018		Padmini Duvvuri to provide a high level view of the proposed test scenarios at the next DSG meeting.		Padmini Duvvuri		Closed		20/08 - Closed as they were presented at DSG.

		0808				Padmini Duvvuri and the Release 3 technical lead to understand if Shippers will receive THICK files		Padmini Duvvuri		Closed		20/08 - Ongoing
30/08 - THICK files (AML/ASP) are in scope for Release 3 Market Trials.		8/30/18

		0809		06/08/2018		Feedback requested from DSG on MT approach and any additional information needed		DSG		Closed		20/08 - Still in progress.
03/09 - Closed as we're nearly in Market Trials		9/3/18

		0810		06/08/2018		Xoserve Customer Change team to review implementation dates on Change Register.		Xoserve - CCT		Closed		16/08 -Changes in Capture don’t have an implementation date as the requirements are still being defined at this early stage. The identification of the implementation date will occur later in the project.

		0812		06/08/2018		XRN4621 (Suspension of the validation between Meter Index and Unconverted Converter Index) Possible Solution Options to be included the Change Pack on 10th August		Xoserve - CCT		Closed		16/08 - This was included in the Change Pack: Change Pack reference: 2043.6 - RJ - RH

		0813		06/08/2018		Simon Harris to investigate the following question: what would happen if the API system is down outside of the 08:30 to 17:30 period? (3667a)		Simon Harris		Closed		20/08 - Further action required for Simon Harris.
03/09 - Summarised by 0820.

		0814		06/08/2018		For XRN4679 (Requiring a meter reading following a change of LDZ or EZ), include the solution options, presented at DSG on 6th August, in the Friday 10th Change Pack.		Xoserve - CCT		Closed		16/08 – This was included in the Change Pack: Change Pack reference: 2043.4 – RJ – RH

		0815		06/08/2018		Regarding 4679, David Addison (Requiring a meter reading following a change of LDZ or EZ) to consider whether an existing reason code would work.		David Addison		Closed		20/08 - DA provided an update in the last DSG that I didn’t believe an existing Code would be specific enough.  DSF agreed with this.  Action Closed.

		0816		06/08/2018		CNC Solution Options to be included in the Change Pack in September		David Addison		Closed		20/08 - Still awaiting approval from the IS Operations team with respect to the proposed solution (amendment to the batch timings).
03/09 - Carried forward to next DSG.
17/09 - Closed at DSG.		9/3/18		9/17/18 0:00

		0817		06/08/2018		Xoserve Customer Change team to raise a Change Proposal for the CNC batch timing change.		Emma Smith		Closed		10/08 RJ - Draft Change Proposal sent to David Addison for review.
20/08 - Drafted an internal CR for this work (which would have the same effect as desired to assign the XRN.
03/09 - Carried forward to next DSG.
17/09 - This action is still in progress.
01/10 - Action handed over to ES; ES to write a Change Proposal
10/10 - Completed		10/19/18		9/17/18 0:00

		0811		06/08/2018		Update wording on 4691 Change Proposal		Xoserve		Closed

		0818		20/08/2018		Padmini Duvvuri to remind the 11 participants, of Release 3 Market Trials, of connectivity testing.		Xoserve - Padmini Duvvuri		Closed		30/08 The Release 3 Project Team intend to remind the participants of connectivity testing during the Market Trials pre-meetings scheduled for 31st August.		8/30/18

		0819		20/08/2018		Lee Chambers’ team to collate the target dates, for the completion of Capture, for all Changes in scope for the June 2019 release.		Xoserve - Lee Chambers		Closed		29/08 - Update to be provided by Catrin Morgan at DSG. However, the target dates for the completion of Capture have not been identifed yet as the changes are still progressing through Impact Asssessments.
03/09 - Timeline to be sent to ChMC next week.
13/09 - The Timeline was presented at ChMC. Action Closed.		9/3/18		9/17/18 0:00

		0820		20/08/2018		Simon Harris to speak to the Xoserve Data Office to understand more about API availability.		Xoserve - Simon Harris		Closed		28/08 - TBC
03/09 - Still waiting for information from the Xoserve Data Office. Their answers will be presented at the next DSG.
13/09 - Previous presentation material still stands. If the support hours need to be amended from 08:30 to 17:30, the support contract would have to be amended, resulting in greater cost for customers.		9/3/18		9/17/18 0:00

		0821		20/08/2018		Simon Harris to present implementation timelines, for 3667a (Provision of Prospective Formula Year AQ/SOW to Proposing User); working with the project team to formalise a timeline.		Xoserve - Simon Harris		Closed		28/08 - Carried over to the next DSG meeting; change formally handed to project team. It is awaiting implementation timelines.
13/09 - Deferred to first DSG of October.
17/09 - Timelines will be presented at the next DSG.
01/10 - Carried forward
10/10 - Carried forward
12/11 - Closed as it was presented at DSG on 5th November		11/12/18		11/5/18 0:00

		0822		20/08/2018		Rachel Hinsley to raise 4713 (Actual read following estimated transfer read calculating AQ of 1) at the next ChMC for approval)		Xoserve - Rachel Hinsley		Closed		29/08 - On hold due to impact assessment pending completion.
03/09 - Closed as it is going to ChMC.		9/3/18		9/12/18 0:00

		0823		20/08/2018		Simon Harris/David Addison to evaluate the relationship of 4676 (Reconciliation issues with reads recorded between D-1 to D-5) with Smart Metering.		Xoserve – Simon Harris/David Addison		Closed		28/08 - Carried forward to next DSG meeting.
17/09 - This issue would be worse with Smart Metering; the solution options put forward would mitigate the impact on Smart Metering. Action closed.		9/3/18		9/17/18 0:00

		0824		20/08/2018		Simon Harris/David Addison to acquire clarification on the opening read process for Class 3 and 4 Meter Points (4676 (Reconciliation issues with reads recorded between D-1 to D-5)		Xoserve – Simon Harris/David Addison		Closed		28/08 - XRN4676 relate to Class 4 sites only. Issue is not affecting Class 3 sites due to the presence of daily read profiles within SAP-ISU.		8/28/18

		0825		20/08/2018		Paul Orsler to speak to the Operational teams to confirm frequency of QCL file delivery (based on challenge raised by Shanna Key - NGN representative)		Xoserve – Paul Orsler		Closed		30/08 - The individual that raised the Contact will receive a QCL email on any day in which a Contact that they personally raised is closed.  So it may be sporadic if their closures are sporadic.
03/09 - Carried forward to next DSG.
17/09 - Action closed following the update provided above.		9/3/18		9/17/18 0:00

		0826		20/08/2018		Paul Orsler to raise a Change Proposal for the amendment of the QCL file.		Xoserve – Paul Orsler		Closed		/08 - CP has been drafted and will be presented at ChMC committee on the 12th September. Pending updates following resolution of actions 0825 and 0827.
03/09 - Closed as it has been raised		9/3/18

		0827		20/08/2018		Paul Orsler to find out if the QCL file can be/is currently sent over the IX.		Xoserve – Paul Orsler		Closed		30/08 - All parties receive the QCL files via IX.  This is sent on any day in which Contacts raised by that organisation have been closed		8/30/18

		0828		20/08/2018		Regarding the IX refresh, Michael Orsler to investigate charge types.		Xoserve - Michael Orsler		Closed		31/08 - An update isn't available at this time as Michael is not in the office
04/09 - Action closed. Michael Orsler confirmed that there is no impact on Charge types.		9/4/18

		0829		20/08/2018		DSG to assess the considerations on slide 80 of the 20th August DSG presentation pack (XRN4650 – M-Number DVD Automation).		DSG		Closed		03/09 - Closed as it was presented at DSG.		9/3/18

		0830		20/08/2018		Simon Harris to present the slides which justify the use of Huddle for the M-Number DVD Automation service		Xoserve - Simon Harris		Closed		28/08 - Slides to be presented at DSG
03/09 - Closed as it was presented at DSG.		9/3/18

		0831		20/08/2018		DSG to consider requirments of the Smart Metering Report (XRN4686)		DSG		Closed		03/09 - Carried forward to next DSG.
17/09 - Closed at DSG.		9/3/18

		0832		20/08/2018		Rachel Hinsley to find out if the latest version of the Change Proposal for XRN4686 (Smart Metering Report) is on the Joint Office Website.		Xoserve - Rachel Hinsley		Closed		29/08 - Rachel completed this action on 20/08, and sent it to JO for publishing.		8/29/18

		0833		20/08/2018		Is the S75 file as described by James Barlow a defect or a change? The S75 file contains Meter Point Status Information, when it should contain Meter Status information instead.		Xoserve - Rachel Hinsley		Closed		30/08 - Rachel Hinsley is currently looking into this and communicating with Npower.
17/09 - Closed as it is a duplicate of 0841.		8/30/18

		0834		20/08/2018		Simon Harris to clarify if inactive read is shown on DES.		Xoserve - Simon Harris		Closed		28/08 - TBC
04/09 - Yes, Reads received in the UMR (and subsequently set as inactive in UKL) will be displayed on DES		9/4/18

		0835		03/09/2018		Timeline to show the critical dates for the AQ Defects. Michele Downes to add this timeline to the issue register, and present it at the next DSG occurrence.		Xoserve - Michele Downes		Closed		17/09 - Presented and closed at DSG.

		0836		03/09/2018		Claire Roberts (Scottish Power) asked if defect 947 is missing from the issue register. Michele Downes to find out if it is an AQ defect, and should be presented on the issue register.		Xoserve - Michele Downes		Closed		11/09 - Michele has confirmed that 947 is in the issue register. Action closed.

		0837		03/09/2018		Release 3 project team to publish the results of Market Trials on Xoserve.com		Xoserve - Padmini Duvvuri		Closed		Closed on 03/09

		0838		03/09/2018		Release 3 project team to upload the material for the training sessions to the Release 3 page on Xoserve.com		Xoserve - Padmini Duvvuri		Closed		03/09 - Action completed on 03/09.

		0839		03/09/2018		Regarding XRN4650 (M-Number DVD Automation), Ellie Rogers to clarify the security protocols with the project team		Xoserve - Ellie Rogers		Closed		13/09 - Ellie will provide a verbal update at the meeting
17/09 - The security protocals consist of a log in and password. A Unique ID sent to a mobile user will not be available. A user guide will be completed.

		0840		03/09/2018		Regarding XRN4650 (M-Number DVD Automation), Ellie Rogers to find out if testing will be conducted before transition to go-live		Xoserve - Ellie Rogers		Closed		14/09 - To confirm, we have undertaken internal testing on the M Number download capability. The file will be zipped (with password protection) and uploaded to Huddle for customers to download. The zip file will be approx. 500MB.  Once downloaded and unzipped, the file(s) are just under 4GB  and its contents mirror what customers receive within the DVD or USB currently. From internal testing, it took approximately 5 minutes to download the zip file from Huddle. Please note this timing is dependent on individual organisations bandwidth. If customers wish to undertake testing of this using dummy files/data then please notify the uklink@xoserve,com box account by close of play Tuesday 18th September.  		10/1/18

		0841		03/09/2018		Regarding [OPERATIONAL_STATUS] Transfer Scenario Discussion, Simon Harris to identify answers to the following question: If the [Operational_Status] field is left blank, would this infer that the status of the meter point is live		Xoserve - Simon Harris		Closed		13/09 - Deferred to the DSG Meeting on 1st October. Discussions are ongoing with Xoserve SME
28/09 - No to answer the question. As presented on the slides on 3rd Septemeber meeting, if the Operational Status field is blank, it means there is a meter is installed. This does not indicate that the Meter Point is live as it can be capped or clamped; the Operational field cannot be used to determine if its live
19/10 - Submitted for industry consultation
05/11 - Closed: change proposal will be raised		11/5/18

		0842		03/09/2018		Richard to remember this one		Xoserve - Simon Harris		Closed		13/09 - Deferred to the DSG Meeting on 1st October. Discussions are ongoing with Xoserve SME
17/09 - Carry forward to next DSG.
28/09 - There is an existing change allow a supplier to change the date of an installation, this would not be reflective in the Operational Status field as only data populated in this field is where an asset has been removed (removal effective date). Where an installation date has been amended, and an asset is currently installed, the Operational Status field would be blank.
19/10 - Submitted for industry consultation
05/11 - Closed - Change Proposal will be raied		11/5/18

		0843		03/09/2018		Regarding the Defect Dashboard, Mark Tullet to update the Amendment Invoice Impacting Defects slide with the following additions: defect description and primary process impacted		Xoserve - Mark Tullett		Closed		11/09 - These changes will be presented in the DSG meeting on 17/09.
17/09 - Closed at DSG.

		0844		17/09/2018		When defects are identified during Release 3 Market Trials, the Release 3 project team are expected to categorise the nature of the defect e.g. functional, infrastructure, etc.		Xoserve - Padmini Duvvuri		Closed		27/09 - The Release 3 team are currently working on this; it'll be published on the Tuesday MT Reports
10/10 - 10/10 – this action has been completed in Track 1 MT and recommended for closure		10/19/18		10/15/18 0:00

		0845		17/09/2018		Padmini Duvvuri to present the file level transition plan at the next DSG meeting on 1st October.		Xoserve - Padmini Duvvuri		Closed		01/10 - Closed at DSG		10/1/18		10/1/18 0:00

		0846		17/09/2018		Release 3 project team to identify any additional engagement activities to ensure file level transfer plan is confirmed by 1st October, in preparation for ChMC on 10th October.		Xoserve - Padmini Duvvuri		Closed		01/10/18 - Carried forward
10/10 – this was presented at DSG on 17th September and approval received for Implementation plan on 2nd October at E-CHMC – recommended to close		10/19/18		10/1/18 0:00

		0848		17/09/2018		DSG to find out if their organisations foresee any increase in file traffic as a result of Release 3 Implementation.		DSG		Closed		01/10/18 - Carried forward
10/10/18 - Carried forward		11/19/18		11/19/18 0:00

		0849		17/09/2018		DSG members are requested to go through the Implementation plan published and low level File level transition plan to be published shortly and feedback to box.xoserve.UKLRelease3@xoserve.com by 28th September.		DSG		Closed		01/10/18 - Closed at DSG		10/1/18		9/28/18 0:00

		0850		17/09/2018		DSG (Shippers) to identify the quantity of sites, within their portfolios, that are impacted by the issue associated with XRN4645: The rejection of incrementing read submitted for an Isolated Supply Meter Point (RGMA Flows)		Xoserve - David Addison		Open		01/10/18 - CARRIED FORWARD TO NEXT DSG
19/11/18 - Passed back to Operations to describe scenarios. EL said that Shippers were going to receive an extract of portfolios impacted - action amended.
17/12 - moved back to Xoserve for Extracts
03/01/19 - DA has asked Ops to send report
		1/3/19		2/4/19

		0851		17/09/2018		 David Addison to identify scenarios associated with each of the solution options associated with XRN4645: The rejection of incrementing read submitted for an Isolated Supply Meter Point (RGMA Flows). These solution options can be found on slides 30 to 31		Xoserve - David Addison		Open		27/09 - This will take some time, but is in progress
12/10 - Still outstanding
05/11 - Carried forward
13/11 - Action Ongoing
03/12 - Xoserve operations team are still working on this. 
03/01/19 - Ongoing
		1/3/19		2/4/19

		0852		17/09/2018		Regarding XRN4725 (New Read Reason Type for LIS Estimate) David Addison to consider if we could use an existing read reason type as a solution option		Xoserve - David Addison		Closed		27/09 - Solution option will consider this, and it has been submitted for impact assessment. Action closed		10/1/18		10/1/18 0:00

		0853		17/09/2018		DSG to think of any solution options for XRN4738: Shipper Portfolio Update of Proposed Formula Year AQ/SOQ		DSG		Closed		01/10/18 - Carried forward to next DSG
10/10/18 - Carried forward
05/11/18 - Carried forward		11/19/18		11/19/18 0:00

		1001		01/10/2018		Customer Change Team to develop a consistent implementation/cutover approach to be used in future releases		Xoserve - Customer Change Team		Closed		10/10 - Using a standard process already		10/19/18

		1002		01/10/2018		Customer Change Team to include an indication of whether there will be a functional impact on customers.		Xoserve - Customer Change Team		Closed 		05/11/2018 - Xoserve to find the context for this action.
13/11/2018 - The question was whether Xoserve should include functional impacts within Change Packs		12/3/18

		1003		01/10/2018		find out where the AML/ASP defects are presented and report back to James Barlow (Npower)		Xoserve - Richard Johnson		Closed		11/10/18 - Information provided to James Barlow.		10/19/18		10/15/18 0:00

		1004		01/10/2018		DSG members to consider joining the JMDG (Joint MIS Development Group)		DSG		Closed				11/19/18		11/19/18 0:00

		1005		01/10/2018		DSG members to consider solution options to Defect 838 - 838 RGMA on Transfer Date (AML Impacting), and to recommend the elimination of any known solution options they consider to be inappropriate.		DSG		Closed		05/11/2018 - Carried forward		11/19/18		11/19/18 0:00

		1006		01/10/2018		Richard Johnson and Simon Harris to consider how the Change Pack process would work using alternative mechanisms of distribution, including Huddle, SharePoint and OneDrive.		Xoserve - Richard Johnson and Xoserve		Closed Recently		10/10 - To be discussed at the DSG on Monday; where we suggest we remain status quo until the website is implemented in January
07/11 - Take an action to consider whether a Change Proposal may be required for this.
17/12 - Bring the look of the new website to January DSG and invite Andy Poolton.
03/01/19 - Email consultation went out.  No response received.  Recommend closure.
		1/3/19

		1007		01/10/2018		Xoserve to investigate how we announce the approval of a solution option to the industry following ChMC.		Xoserve - Emma Smith		Closed		10/10 - Will provide confirmation to proposer
05/11 - Still in progress
19/11 - Regular comms or on the back of solution options being agreed
17/12 - Will send out in circular or update from ChMC meeting		12/17/18		12/17/18 0:00

		1008		01/10/2018		Richard Johnson to add more information to the DSG agenda, specifically expectations for DSG to provide a recommendation		Xoserve - Richard Johnson		Closed		11/10/18 - This is a work in progress.
18/10/18 - No feedback received on 15/10 meeting
05/11 - 05/11 - Changes to be made to how we file DSG meeting documentation following feedback from Blanka Caen and Eleanor Laurence
13/11/2018 -&nbsp; All documentation will now be on Xoserve.com; feedback will be sought at the DSG meeting on 
19/11; feedback was good.
03/12 - No feedback received.		12/3/18

		1009		01/10/2018		Emma Smith to provide an update on RAASP for the next DSG		Xoserve - Emma Smith		On-going		18/10 - Deferred due to tight timescales during the meeting on 15th October.
10/10 - Verbal on day
07/11 - Carried forward
03/12 - No update yet; No decision on the MODs. Action remains
03/01/19 - No update yet; No decision on the MODs. Action remains open		1/3/19		2/4/19

		1010		01/10/2018		Include Major Release and API timetables on future DSG agendas		Xoserve - Emma Smith		Closed		10/10 - Major release update as part of POAP
29/10 - Replaced by 1016		10/19/18

		1011		15/10/2018		UIG Update to be added to future DSG meetings as an agenda item		Xoserve - UIG Team		Closed		The update will be provided after the ChMC meeting.		10/29/18		11/5/18 0:00

		1012		15/10/2018		Xoserve to create Release Circular documents for minor releases.		Xoserve - Customer Change Team		Closed		05/11/ - RCs for Drop 1 and 2 have been published.
13/11/2018 - Release Circular created for June 2019; Change Packs will be added after Design
19/11/2018 - In Progress
03/12 - Xoserve have begun producing Release Circulars; therefore the action is closed.		12/3/18

		1013		15/10/2018		Minor Releases to be added to the Major Release POAP agenda item.		Xoserve - Customer Change Team		Closed		13/11/2018 - Action in progress, and content is expected to include this
19/11/2018 - In progress
17/12 - Completed		11/19/18		12/17/18 0:00

		1014		15/10/2018		David Addison and Simon Harris to investigate whether XRN4772 – Composite Weather Variables (CWV) Improvements will have an impact on AQ.		Xoserve - David Addison and Simon Harris		Closed		05/11 - Closed at DSG meeting on 5th November		11/5/18		11/5/18 0:00

		1015		15/10/2018		DSG to review the Simplified Change Register concept on slide 91 of the DSG meeting pack from 15th October 2018.		DSG		Closed		05/11 - No comments received; action closed.		10/29/18		11/19/18 0:00

		1016		15/10/2018		Shipper attendees at DSG to consider a limit per file for the UPD File – Please refer to 12c Irrelevant Datasets for Onjob of the 15th October DSG meeting.		DSG (Shippers Only)		Closed		05/11 - Carried forward
19/11 - Closed as its gone through Change Pack		11/19/18		11/19/18 0:00

		1101		05/11/2018		David Addison to provide an update on the CNC Batch Timings Change to Eleanor Laurence; EL wanted to know when the change will be implemented.		Xoserve - David Addison		Closed		13/11/2018 - This is an agenda item on the agenda (agenda item 10b.)		11/19/18		11/19/18 0:00

		1102		05/11/2018		Padmini Duvvuri to present a plan for the delivery of XRN4534 at the DSG meeting on 19th November.		Xoserve - Padmini Duvvuri		Closed Recently		13/11/2018 - This will be presented on 3rd December instead
03/01 - Update given 		1/3/19

		1103		05/11/2018		DSG to review the high level solution options associated with XRN4753 (Increase Information provided in .QCL Response File).		DSG		Closed		19/11/2018 - ongoing		12/17/18		12/3/18 0:00

		1104		05/11/2018		In relation to XRN4780 (Inclusion of Meter Asset Provider in the UK Link System – CSS Consequential Change), David Addison to find out how IGT MAP id flows would be mandated.		Xoserve - David Addison		Open		13/11/2018 - Action is in progress
19/11/2018 - carried forward
03/12 - Dave Addison is waiting for review comments from the IGTs about how they will mandate MAP IDs.
03/01/19 - Ongoing		1/3/19		1/21/19

		1105		05/11/2018		In relation to XRN4780 (Inclusion of Meter Asset Provider in the UK Link System – CSS Consequential Change), DSG to review the requirements and to support Xoserve in the development of solution options.		DSG		Closed		19/11/2018 - Closed as it'll be covered in CSS		11/19/18		11/19/18 0:00

		1106		05/11/2018		Linda Whitcroft to look into how detailed investigation regarding Xoserve defects can be facilitated at DSG or a new forum.		Xoserve - Linda Whitcroft		Closed				12/17/18

		1107		05/11/2018		Simon Harris to write a Change Proposal for the Operational Status Issue. James Barlow from Npower has agreed to sponsor the change.		Xoserve - Simon Harris		Closed Recently		13/11/2018 - In progress with proposal and sponsor
03/12 - Simon has drafted the CP, and will send it to James Barlow for his review.
03/01/19 - Completed
		1/3/19

		1108		05/11/2018		Simon Harris to include MIS related Releases, including XRNs, within the Change POAP section for DSG meetings.		Xoserve - Simon Harris		Closed		13/11/2018 - This will be presented at the DSG meeting on 19th November
19/11/2018 - Carried forward
03/12/2018 - In progress, and we expect this to be presented at the next DSG.		12/17/18		12/17/18 0:00

		1109		05/11/2018		Simon Harris to indicate individual use cases on the JMDG Overview agenda item for DSG.		Xoserve - Simon Harris		Closed		13/11/2018 - This will be presented at the DSG meeting on 19th November, but can DSG members consider if the electricity slides are not needed?		11/19/18		11/19/18 0:00

		1110		05/11/2018		DSG to review the solution options for the provision of Class 1 Meter Readings by Shipper Users		DSG		Closed				11/19/18		11/19/18 0:00

		1111		19/11/2018		Xoserve Customer Change Team and CIO Office to create a POAP for DSG which includes changes from all delivery platforms		Xoserve - CIO Office and Customer Change Team		Closed		03/12 - Presented for the first time. DSG wanted to see a glossary, and an implmentation milestones. Action therefore completed as it this agenda item will reoccur at each DSG.		12/3/18		12/3/18 0:00

		1112		19/11/2018		Richard Johnson or Julie Bretherton to provide Swetta Coopamah from Centrica with a contact for the external Change Register.		Xoserve - Richard Johnson / Julie Bretherton		Closed				12/17/18		12/3/18 0:00

		1113		19/11/2018		DSG to support Xoserve with the development of requirements for XRN4790 (Introduction of winter read consumption reports and associated obligation).		DSG		Closed		03/12 - Closed as this action was replaced by 1123.		12/3/18		12/3/18 0:00

		1114		19/11/2018		DSG to support Xoserve with the development of requirements for XRN4801 – Additional Information to be made available on DES.		DSG		Closed		03/12 - Closed as additional requirements were provided via the initial review change pack process.		12/3/18		12/3/18 0:00

		1115		19/11/2018		DSG to support Xoserve with the development of requirements for XRN4789 Updating Shipper Reporting Packs		DSG		Closed		03/12 - Closed as additional requirements were provided via the initial review change pack process.		12/3/18		12/3/18 0:00

		1116		19/11/2018		DSG to support Xoserve with the development of requirements for XRN4806 - Additional data at National Level to support UIG Allocation validation.		DSG		Closed				12/17/18		12/3/18 0:00

		1117		19/11/2018		Xoserve to work with the Change Proposer (Npower), to refine requirements and bring these back to DSG for discussion. 		DSG		Closed		03/12 - Closed as this is a duplicate of 1118.		12/3/18		12/3/18 0:00

		1118		19/11/2018		Paul Orsler and Npower to meet to discuss requirements and solutions for XRN4747 – Smart Meter Upgrade Notification Report		Paul Orsler from Xoserve and James Barlow from Npower		Closed Recently		29/11 - Action Ongoing
03/01/19 - Discussed and closed at DSG meeting on 17th December as confirmed that this change progressing as a Commercial Service.		1/3/19

		1119		19/11/2018		David Addison to write a Change Pack for the solution options associated with MOD647 Provision of Class 1 Meter Reading by Shipper Users		Xoserve - David Addison		Closed		29/11 - Action Ongoing		12/17/18		12/14/18 0:00

		1120		03/12/2018		DSG to view the New Xoserve.com slide on the presentation pack and provide any comments to contactxoserve@xoserve.com		DSG		Closed Recently				12/3/18		12/17/18

		1121		03/12/2018		Xoserve to clarify the approval process for Design Change Packs at ChMC.		Xoserve - Emma Smith		Closed Recently		03/01/19 - Completed. Update given  at December ChMC 		1/3/19

		1122		03/12/2018		David Addison to write a Change Pack for 11b. UNC Validation Rules amendment to round the clock derivation		Xoserve - David Addison		Closed Recently		17/12 - Carried Forward
20/12 - Completed and went out 14/12/18		1/3/19

		1123		03/12/2018		Regarding agenda item 13a. XRN4790 (Introduction of winter read consumption reports and associated obligation), DSG to consider any additioanl Data Items they would like to see in the reports.		DSG		Closed				12/17/18		12/17/18 0:00

		1124		03/12/2018		Regarding agenda item 13c. XRN4634 – Xoserve Data Catalogue, David Addison to write a Change Pack.		Xoserve - David Addison		Closed				12/17/18		12/17/18 0:00

		1201		17/12/2018		Create a separate line on the R&N Delivery Timeline for CSS Consequential		Xoserve - Richard Hadfield		Closed Recently		02/01/19 - Completed. Added into slides for January meeting		1/2/19

		1202		17/12/2018		Indicate in another colour where milestones completed on R&N Governance slide and on the Portfolio POAP.		Xoserve - Richard Hadfield		Open		02/01/19 - Completed for R&N governance Slide- January meeting.  Need to update on Portfolio POAP.		1/2/19		1/21/19

		1203		17/12/2018		DSG to support Xoserve with the development of requirements for XRN4789 – Updating Shipper Reporting Pack		DSG		New				12/17/18		1/7/19

		1204		17/12/2018		DSG to support Xoserve with the development of requirements for XRN4801 – Additional Information to be made available on DES		DSG		New				12/17/18		1/7/19

		1205		17/12/2018		XRN4686 Smart Metering Report Decision needed In what location would DSG prefer this report to be published monthly		DSG		New				12/17/18		1/7/19

		1206		17/12/2018		XRN4665 - New End User Categories decision on REC Variance Code		DSG		Closed Recently		18/12 - Due to the urgency of response needed a separate communication went out on 18/12		12/17/18		12/20/18

		1207		17/12/2018		Xoserve to supply James Barlow with details of defect 1161		Xoserve - Rachel Taggart		Closed Recently		03/01/19 - Completed.  Email forward onto James barlow from Mark Tullet		1/3/19

		0101		07/01/2019		XRN4803 - Removal of validation for AQ Correction Reason 4 - DSG to make a decision on what option to use and any feedback		DSG		New				07/01/2019

		0102		07/01/2019		Simon to find out ….. CSEP doesn’t factor market sector code (Simon can you fill this bit in as I didn’t get it)		Simon Harris		New				07/01/2019

		0103		07/01/2019		XRN4676 - Reject Cyclic Reads D-1 to D-5 of shipper transfer - Simon to speak with DA to bring in all rules		Simon Harris		New				07/01/2019

		0104		07/01/2019		XRN4676 - Reject Cyclic Reads D-1 to D-5 of shipper transfer - Simon to look at renaming the title		Simon Harris		New				07/01/2019

		0105		07/01/2019		LW to look at the internal process of how changes are documented and kept up to date.		Linda Whitcroft		New				07/01/2019

		0106		07/01/2019		Have an extraordinary DSG meeting to discuss the website a couple of months after go live.  		Rachel Taggart		New				07/01/2019






