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PIS complete Close complete <> LeveLTillestons)
28/07/2023 31/08/2023
iozs . Milestone completed
Major Release
’ Milestone on track
‘ Milestone at risk
‘ Milestone missed
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Closecompicte |
March 23 3110712023
** Indicative milestone
‘Adhoc Release N i
penidng baselining
Version: 1
Issued: 27/10/2023
GolLive Uncontrolled when printed
04/11/2023
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Minor Release 11

Start Up complete
30/08/2023

Build complete
01/09/2023

Golive
22/09/2023

Test complete
21/09/2023

Close complete
16/12/2023

DDP Drops
BP23/24

Drop 2
31/07/2023

Drop3
06/10/2023

Drop 4
30111/2023

rop
31/01/2024

Drop 6
31/03/2024
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