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Introduction
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Welcome to the latest Gemini Sustain Plus Focus Group

Your attendance and feedback is helping us! Please keep using the 

Q&A tab to raise your questions today.

Please be aware this session will be recorded up to the point of the Q&A.  

The recording will be published on the website

Does anyone have any objections?
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Agenda
Sustain Plus Overview • Andy Simpson

Gemini Sustain Plus roadmap update • Andy Simpson

Implementation & Cutover • Andy Simpson

New API gateway switch from IX • Nathan Prince

Final Market Trials • Karl Davidson

Training Update • Karl Davidson

Training demo • Gavin Statham/Tahera Choudery

Onboarding, Connectivity & User Agreements • Karl Davidson

Questions and feedback – from Q&A • Mark Barnes

Key Reminders and Next Meeting dates • Mark Barnes

AOB – National Gas Data Portal Update • Emma Wood
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Sustain Plus Programme Progress Overview
We have completed some refinements and regulatory changes to the system and 

the final product to be implemented is now ready for Market Trials.

The final Market Trials period will be 27th January to 14th February – we strongly 

encourage participation from all organisations.

All external training modules are complete and included in our on-line Learning 

Management System. These will be made available to all users from 23rd  January 

2025.

The implementation date remains as 23rd March 2025. We have scheduled various 

dress rehearsals in February and early March to practice the cutover routines.

A number of organisations have migrated to the new APIM Gateway needed to 

access Sustain Plus. Remaining organisations need to make this change as soon 

as possible.
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Gemini Sustain Plus Timeline

2024 2025
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Go Live – 23 

March 2025

Official - Sensitive Commercial

Product refinements/ Regulatory 

changes

Focus 

Group 
Focus Groups



Implementation & Cutover
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Implementation and cutover
FAQ Approach

What will be the outage timing and duration? We expect Gemini to be unavailable from 03.00 to 13.00 on Sunday 23rd of March whilst 

the cut over activities are undertaken. These are maximum expected times which will be 

firmed up after being informed by the dress rehearsals

How will outage and restoration be communicated? Users will be communicated via ANS messages (consistent with the current outage 

processes)

Will other processes be impacted? No. Process to provide notifications via EDSS will continue as normal

When can customers make nominations again? From 13.00 on Sunday 23rd March (when the upgraded Gemini will be available)

What will happen regards auctions? Planned dates for long term auctions are not impacted by the cutover weekend. Short 

term (daily) auctions will be unavailable during the outage window – please plan 

accordingly and place bids in the day ahead auctions and/or in the within day auctions 

on the 23rd of March once the new platform is live

How will I access the new upgraded system? Users will need to use their new Login credentials (we encourage you to do a 

connectivity test ahead of the implementation weekend during the Market Trials period)

Will I be able to compare to the current Gemini 

System?

No. The current legacy system will not be available. Data will be migrated to the new 

upgraded system as part of the cutover process

Will organisations/users be required to perform 

checks?

Yes. Please check your data once the system is back up (from 13.00). If the data looks 

incorrect or inaccessible, please let us know immediately via the service desk

What will happen to files due to be processed in the 

outage window?

File flows will be queued and then sorted in order, to catch up as part of the restoration 

process.



API Access – IX Transition
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Switching to the new API Gateway
Key Points
• New Sustain Plus API solution (https://geminiplus.co.uk/) has been in production use for over 5 months now, this supports all current Gemini API’s and is a 

fully resilient, production level service

• Current API Transition Snapshot

Average days stats;

• New API credentials have already been shared with all shippers but please contact the geminiengagement@correla.com box if you require these to be sent 
to you again, technical information relating to accessing these APIs such as specifications, swagger files and more are available via the Sustain Plus 
website page (link)

Switching Now is Easier and Essential!

• Moving now means you have access to both IX and Sustain Plus API solutions in parallel during your transition – this will allow you to remediate any 
transition issues while having a fallback API access route if needed

• Support is readily available from either our Service Desk or Project team based on the nature of any issues you many encounter – technical surgery slots are 
available and can be booked if needed

• API transition is a one-time activity – doing it now will mean you have no further changes to make for APIs when we go live on March 23rd 

• The IX API (http://prod-ix.geminints.com:4445) service will permanently cease from 22nd March 2024 - less than 9 weeks away.

• During post-go-live support, API support requests related to failure to migrate in advance of the go-live (e.g. OAuth login issues, API URL and structure 
related issues etc) will have to be given a lower support priority to other go-live related support requests

9

Active IX IDs Active Sustain IDs Using Both

173 (676k requests) 183 (1014k requests) 34 (195k requests)

https://geminiplus.co.uk/
mailto:geminiengagement@correla.com
https://www.xoserve.com/news/gemini-sustain-plus-api-implementation
http://prod-ix.geminints.com:4445/


Final Market Trials
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Final Market Trials
The Gemini Sustain Plus programme has provided another market trials phase because of time between the last market trials 

phase and the implementation of the upgraded Gemini system and based on feedback from those that participated in the last 

Market Trials. The final Market Trials online screens will run 27th January until 14th February.  The Market Trials environment is 

available 24hrs, 7 days a week.

The objective of the Final Market Trial phase is to provide the final opportunity to the industry, and their Gemini API and online 

screens users to test a select number of processes and their Gemini user access ahead of go-live.

60 APIs will be available during Market Trials, which is as follows:

•  All 56 legacy Gemini APIs will be available

•  The 2 new capacity APIs as part of Gemini Sustain Plus 

• The 2 new APIs as obligated in UNC Modification872 for Clearing Users only . 

For online screens we will have all externals screens developed for visibility, however we will only be supporting a selected group 

of key processes.​

To simulate a production like environment we will be running batch jobs running continuously during the Final Market Trials 

phase. 

11
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Market Trials online screens – Key Processes
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High Level Scope Process

Capacity

Short Term Auctions Day Ahead Entry & Exit FIRM

Day Ahead Entry & Exit INT/OFF

Within Day Entry & Exit FIRM

Capacity Reporting View Reports

Capacity Dashboards View Dashboards

High Level Scope Process

Energy Balancing

NBP Nominations NBP Trades

Confirmation

Non-NBP & Non-IP Nominations Entry Nomination

Exit Nomination

Nomination Bulk Upload Nomination Bulk Upload

NBP Renominations NBP Trades

Confirmation

Non-NBP & Non-IP 

Renominations

Entry Renomination

Exit Renomination

Allocation Entry Current Interconnector

Users input allocations

Allocation Exit Users output allocations

Energy Balancing Reporting View Reports

Energy Balancing Dashboards View Dashboards

Cash out rates

Indebtedness report*

*This will be available the later part of the of market trials week 1
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Final Market Trial – Key Reminders
Lessons learnt from Non-UK Gemini users – As the Gemini system is a UK based system, we remind Gemini users of 
the following:

1. Gemini users is not expected to include thousand separators (, or .) while entering numerical values into 
numerical fields

2. Gemini users should put dot (.) as the decimal separator for any decimal value fields

3. User will not be able to save if the above #1 and #2 are not followed

4. All numerical value fields will be shown according to British standards i.e. Thousand separator as comma and 
decimal separator as dot

Nomination and Re-Nominations issues

Fixes have been applied and re-tested ahead of the Final Market Trials to ensure the processes works as expected.

Market Trials access

Gemini users will not need to sign up to Market Trials, we have onboarded all Gemini users up to the end of December 
2024, as long as you have completed your MFA you will be able to gain access to the market Trials environment: 
https://test.geminiplus.co.uk/mkt/ 

Market Trials participation

We encourage all organisations to get their Gemini users to test their access ahead of go-live, for any organisations 
we do not see accessing the Market Trials environment in the final phase we will be reaching out.

13

https://test.geminiplus.co.uk/mkt/
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Market Trials Support available

The support options available are, in following priority:

1. Support Button: a support button will be displayed within the screens, which looks like:                 clicking on this will 
enable you to register an issue and raise a ticket.  Our support team will aim to resolve your issue as quick as possible 
depending on ticket volumes.

2. Market Trials Web form: This is the service Now web Form that will be in place for Gemini sustain Market Trials that will 
capture any issues with API or the online screens, the form can be found here:ServiceNow (service-now.com)

3. Weekly Teams Call: weekly Teams call will be scheduled, and invites will be issued to the Market Trials participants.  Join 
this call to obtain an update on any issues you may be experiencing.

4. Training: Each Gemini user will be invited to our Learning Management system, which will hold e-modules for each Gemini 
process and recommend users consulting these first, if they have process query.

5. Email:  Send in details of the support you require to: Geminiengagement@correla.com; please only use this option if you are 
unable to use the support button.

Note: Support is only available Monday- Friday, 09:00-17:00 hrs (excluding weekend and bank holidays)

Please do not call or email the NCC or the Service Desk

https://correla.service-now.com/geminisustain?id=gemini_sustain_create_case&sys_id=6f99d9ed1bca8a104e8ab99f1d4bcb43
mailto:Geminiengagement@correla.com


Training update
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Training
In preparation for the final Market Trials phase and go-live we will provide access all Gemini users to our 
Learning Management System (LMS) on the 23rd January 2025. The LMS is a training tool that will provide 
training support material for current and future Gemini users.

Those onboarded will receive an invite from NOREPLYLMStraining@Correla.com 

Once a users has logged into the LMS there will be 2 mandatory modules, roughly 5-15 mins each, that LMS 
users will need to undertake before gaining access to wider suite of e-modules for your market segment, 
these are:

• Basic Navigation of the LMS

• Gemini UI Navigation

We encourage and remind users that:

• If you already have access to the LMS to complete the mandatory e-modules.

• You will be able to customise your Gemini homepage with widgets and graphs once we have gone live 
(23rd March 2025).

• The LMS houses a full suite of e-modules covering all external Gemini processes that we encourage users 
to en-roll onto and utilise to understand the changes and enhancements to their normal BAU processes.

If you have any feedback regarding the training e-modules, please contact: 
box.xoserve.training2@xoserve.com

If your user haven’t received an invite and need access, please contact: geminiengamgent@correla.com 
16

mailto:NOREPLYLMStraining@Correla.com
mailto:box.xoserve.training2@xoserve.com
mailto:geminiengamgent@correla.com


Training Demo
 



Connectivity and Onboarding
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Connectivity and Onboarding
• Connectivity
• We have shared the URLs via the UK Link distribution list and via the nominated leads from the 

Gemini User Audit. We encourage all organisations to test their connectivity and access during the 
Market Trials phase to ensure that a smooth transition for you and your Gemini users ahead of go-live. 
The links again are as follows:
• Gemini Market Trials: https://test.geminiplus.co.uk/mkt/ - Available 27/01/25 – 14/02/25
• Gemini Production: https://geminiplus.co.uk/ - available form 23/03/245

• Onboarding (Personal Accounts) – Gemini users will have received an invite from the upgraded 
Gemini system to onboard to Gemini. These are not phishing emails and may go to your users Junk 
email folders depending on your organisations email settings. We have an onboarding video here: 
https://vimeo.com/928433283/128a74048e?share=copy Please encourage your Gemini users to 
complete their onboarding. 

• Onboarding (API accounts) All - API credentials have been with your Nominated lead ahead of the 
Final Market Trials phase. The latest versions of the API specification document, URL end points and 
schema files on our dedicated webpage: Gemini Sustain Plus (xoserve.com). 

• If you any problems with online or your API credentials please email: 
geminiengagement@correla.com. 

19

https://test.geminiplus.co.uk/mkt/
https://geminiplus.co.uk/
https://vimeo.com/928433283/128a74048e?share=copy
https://www.xoserve.com/products-services/data-products/gemini-system/gemini-changes-overview/gemini-sustain-plus/
mailto:geminiengagement@correla.com
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Connectivity and Onboarding
Next steps:
We have been conducting a Gemini User Audit where we have been writing out to the nominated leads 
of each organization to ensure that we have correct information for each organisations Gemini users. 

As part of the audit that Correla has conduct with the industry we will not take over any legacy Gemini 
accounts that are no longer required, as per communications with your nominated lead.

Please encourage your Gemini users to complete their onboarding/MFA set up, once they have received 
an invite from the upgraded Gemini system. We will be writing out to Gemini users that are yet to 
complete their MFA, because if this is not done it will impact their ability to access Gemini from 23rd 
March 2025.

Currently we have 700+ Gemini users that have not completed their MFA setup across the industry.

Please note: You will not be able to log into the Gemini Market Trials environment until 27th January or 
the production environment until 23rd March 2025.

The programme will invite new Gemini users for January, Feb, March  as a monthly retrospective activity 
to onboard and configure Gemini users so they will receive an invite to the upgraded Geminisystem.

20

Karl

Add onboarding 

stats 



User Agreements
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User Agreements
Agreements / access to multiple short-codes – if your organisation requires access to more than one short-code or use an agent 

you will need the appropriate agreement as detailed in UNC V.6.

The reason user agreements are vital for the upgraded Gemini system is because we will onboard users via their work email 

which we can only onboard once and assign 1 BA code, unless there is a user agreement in place.

If your organisation chooses not to put a user agreement in place but require access to multiple short codes,  your organisation 

will be required to create local accounts in your own directory to be able to access the different short codes and then let us know 

so we can onboard these accounts into the upgraded Gemini system.

Existing user agreements will be taken over, to the upgraded Gemini system.

If you need access to multiple BA codes and have not made us aware, please contact: geminiengagement@correla.com

Next steps:

We have reached out to 42 impacted organisations that we believe that have missing user agreements that would need to be in 

place prior to go-live. We will continue to chase these organisations as there are 86 outstanding user agreements needed to put 

in place.

Please contact customerlifecycle.spa@xoserve.com to arrange, or if you would like to check you have the appropriate 

agreement(s).

mailto:geminiengagement@correla.com
mailto:customerlifecycle.spa@xoserve.com


Q & A 



Next meetings

• The next Focus Group session will be on 17th February 2025. Invitations will 

be sent out soon.

24
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Thank You

• All the information from today will be loaded 
on to our dedicated Gemini Sustain Plus 
Website: Gemini Sustain Plus (xoserve.com)

• We will also update the Q&A captured today

• If you’d like to reach out to the programme 
directly, please use our box account: Geminien
gagement@correla.com 

and a member of the team will respond

https://www.xoserve.com/products-services/data-products/gemini-system/gemini-changes-overview/gemini-sustain-plus/
mailto:Geminiengagement@correla.com
mailto:Geminiengagement@correla.com
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AOB - National Gas Data Portal updates

26

SOAP API URL moving to National Gas by 30th January

As part of separation from National Grid, we’re moving our 

technology to the new National Gas domain

o New URL running in tandem until 30th January

o No impact to day-to day functionality

o More info & guide on on the API section of the portal

Join our Gas Data Portal Community

o Be first to hear about new features and join focus groups

o Please complete this form: Gas Data Portal User Community 

or email: Box.OperationalLiaison@nationalgas.com

https://u48420647.ct.sendgrid.net/ls/click?upn=u001.J4l9OSzQ-2Fv9QSM8i9EyB8jYUoPD3-2F38eeBw71Sp4-2BpL28WbcngKpGqH8zG-2BDjKy2Sc2OUORjMnjsjHC7UsISAA-3D-3D05ZZ_3bNH2ZquNOBLpzJuGBC4o23Zp7KYqQZqzYf3vEyhNgGTqHUM6yWduCl-2BQwa4j50R66Ii3l-2BJtGLskZewvdTvtXXem8W4cPdpe2IYOFoqmADWDibJkfcHmvCcBsa7QmVSULcd-2Fd6xS-2BJwuBhWz8Zcts0FGb6OTfkYv658h-2BYlF2WKvnGenydJ2FnDkv5ZCsKg5ZQRsMpQYdehCOWKxz91FjLvlhm3ua3lvy1vporvrRm2XRaERgaomD83rW3NS8lOHwQWDm0ZXSHGrx8L0ooUPA-3D-3D
https://forms.office.com/pages/responsepage.aspx?id=GDbYteqX7Eiwvo1KfWeDIp-dqzcPUxJEiyD0nZQNhGtUQUNHN1UzOUZNUERQNjVNM0wzRE5XVEpCVC4u&origin=lprLink&route=shorturl
mailto:Box.OperationalLiaison@nationalgas.com


Appendix
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User Agreements - Scenarios
Scenario 1 -  Parent BA code and subsidiaries -  need user agreements 1 way*.

A Parent BA code has subsidiaries BA code/s that are deemed separate legal entities and users from 

the Parent BA need access to the subsidiaries but the subsidiaries only need access to their own BA. i.e;

ABC (parent) will have access to DEF, GHI (subsidiaries) but DEF & GHI will only have access to their 

individual BA codes.

* This is would also cover the scenario if you have a service provider like GMSL or energyone.

Scenario 2 – Organisation has a few BA codes – needs agreements both ways

An organisation has split into 2 or taken over another organisation into its portfolio and needs access 

both ways.

Org 1 will have access to Org 2 and vis versa.
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