

Extraordinary CSSC DSG Meeting Notes – 7th July 2021

	Notes
Key Decisions / Messages	<ol style="list-style-type: none"> 1. UK Link File Format Change Summary document has been updated on the website - https://www.xoserve.com/change/switching-programme/ 2. Programme design issues discussed with two new issues included on the list this month related to change of shipper events in CSS. 3. Discussed the Ofgem Data Working Group slides and attendees remind of the importance and cleanse and links this has to REL creation. 4. Updated on UK Link transition activities and overview of our identified risks. 5. Detailed walkthrough of the following processes and transition impacts / changes: <ol style="list-style-type: none"> a. Meter Reads b. Inner Tolerance Check c. Must Reads d. Point of Sale (PoS) Reads e. Ratchet Process <p>No challenges where raised on the proposed design.</p>
Key Issues Raised/Discussed	<ol style="list-style-type: none"> 1. None raised
Recommendations/Decisions Made	<ol style="list-style-type: none"> 1. Transitional process changes will be taken as baselined unless any additional feedback provided.
Key Actions	<ol style="list-style-type: none"> 1. Undertake meter point address data cleansing to support REL creation. 2. All to consider and feedback views on the transition process and provide any additional feedback.