

DSC Delivery Sub-Group

Meeting Summary

Monday 26th January 2026 at 10:30am
Microsoft Teams Meeting

Industry Attendees		
Name	Organisation	Initials
Anusha Patel	Corona Energy	AP
Daniel Kearney	Utilita	DK
Kevin Clarke	Utilita	KC
Neil Charnock	ESG	NC
Paul Senior	Utilita	PS
Rose Kimber	OSO Energy	RK
Nik Wills	Stark Infra	NW
Joanne Rush	SSE	JR
Sally Hardman	SGN	SH
Simon Burdis	Unknown	SB

Xoserve/Correla Attendees	
Name	Initials
Karen Gray	KG
Vikki Orsler	VO
James Barlow	JB
James Randle	JR
Preethi Mogili	PM
Rob Westwood	RW
Trevor Howell	TH

Slides available [here](#).



1. General Meeting Administration

1a. Welcome and Introductions

Karen Gray (KG) welcomed everyone to the meeting and introduced herself as the DSC Portfolio Release Manager. KG informed all attendees that this meeting is being audio recorded for the purpose of producing the summary and each recording will be deleted once the relevant summary has been signed off. KG informed the attendees of the agenda.

1b. Previous DSG Meeting Summary and Action Updates

KG asked for feedback on the summary for the previous Delivery Sub-Group (DSG) occurrence; no comments were received. The summary was approved.

KG provided an update on the two outstanding actions. XRN 5732 has now been delivered and the solution is operational. XRN 5923 was agreed at the January ChMC to be included in DDP Release 6, 1 and 2 as part of the PAC and PARR suite of changes prioritised for delivery following customer input. KG asked DSG members whether they were content for both actions to be closed. No objections were raised, and the actions were therefore closed.

2. Changes in Change Development

2a. New Change Proposals - None for this meeting

2b. Undergoing Solution Options Impact Assessment Review - None for this meeting

3. Detailed Design

3a. Design Considerations – None for this meeting

3b. Requirements Clarification – None for this meeting

4. Major Release Updates

4a. XRN 5983 February 26 Major release

Rob Westwood (RW) presented slide 9, stating that the project is tracking at Green and working through the testing phase. The XRNs included in this Major release are –

- XRN5914/5922 - commenced build.
- XRN5872 - completed build and has progressed into System testing.



- XRN5906 - completed build and has progressed into System Testing.

RW added that there is a customer awareness session on Tuesday the 27th of January.

No questions were raised by DSG representatives.

4b. XRN 5971 Minor Release 15

RW presented slide 10, noting that Minor Release 15 was successfully implemented on the 5th of December. There were 2 changes included in this – XRN 5732 Inclusion of IGTs in a specified process (ISU element) and XRN 5890 Proactive reporting of MAP ID.

A CCR will be presented at Change Management in February.

No questions were raised by DSG representatives.

5. Change Pipeline

KG gave an overview of slides 11-18, noting the following highlights –

- February 26 – Major Release, June 26 – Major Release and PIX have got firm implementation dates
- There are 4 Change Packs planned in for February, including –
 - XRN5949 - New Priority Consumer Category related to Community Heating
 - XRN5950 - DSC Invoice Number generation review
 - XRN5955 - Private networks duplicate MPRNs - options for long-term fix
 - XRN5805 - Alternative Solution to address instances where VBA macros are present in DN Templates

6. AOB

Minor Change to IMA Hierarchy V1L

Trevor Howell (TW) gave a verbal update on the Minor Change to IMA Hierarchy V1L. TH noted that the hierarchy that is currently held online has an incorrect value in it. It states that the update is allowable for 1000 records. It should be 10,000 records.

No questions were raised by DSG representatives.



This was the end of Monday 26th January 2026 DSC Delivery Subgroup meeting.

Next Meeting: 23rd February 2026

If you have any questions relating to the above meeting summary, please email uklink@xoserve.com