

# DSC Change Proposal Document

Customers to fill out all of the information in the sections coloured ■  
 Xoserve to fill out all of the information in the sections coloured ■

## General Details

Change Reference:	XRN6095		
Change Title:	November 2026 Major Release (Parent Change)		
Date Raised:	26/05/2026		
Sponsor Representative Details:	Organisation:	Xoserve	
	Name:	Emma Smith	
	Email:	Emma.smith@xoserve.com	
	Telephone:	0121 292 2194	
	Name:	N/A	
	Email:	N/A	
	Telephone:	N/A	
	Business Owner:		
Change Status:	<input checked="" type="checkbox"/> Proposal	<input type="checkbox"/> With DSG	<input type="checkbox"/> Out for Review
	<input type="checkbox"/> Voting	<input type="checkbox"/> Approved	<input type="checkbox"/> Rejected

## Impacted Parties

Change Reference:	<input checked="" type="checkbox"/> Shipper	<input checked="" type="checkbox"/> Distribution Network Operator
	<input checked="" type="checkbox"/> NG Transmission	<input checked="" type="checkbox"/> IGT
	<input type="checkbox"/> All	<input type="checkbox"/> Other <Please provide details here>

Justification for Customer Class(es) selection:	Changes in scope for the release include those impacting the above parties
---	--

## Proposer Requirements / Final (redlined) Change

Problem Statement:	The request for this Change Proposal is to ensure that there is visibility to ChMC of the change within scope of this release and progress of June 26 Major Release.					
Change Description:	<p>This change proposal has been raised to create a parent XRN for the November 26 Major Release There are 2 changes within this release:</p> <table border="1" style="margin-left: auto; margin-right: auto;"> <tr> <td style="text-align: center;">5940</td> <td>Addition of Consumption Adjustment and Updated Meter Readings to initiate an AQ Calculation Month (Modification 0890)</td> </tr> <tr> <td style="text-align: center;">6081.C</td> <td>NDM Check to Check Reconciliation – Enduring Solution</td> </tr> </table>		5940	Addition of Consumption Adjustment and Updated Meter Readings to initiate an AQ Calculation Month (Modification 0890)	6081.C	NDM Check to Check Reconciliation – Enduring Solution
5940	Addition of Consumption Adjustment and Updated Meter Readings to initiate an AQ Calculation Month (Modification 0890)					
6081.C	NDM Check to Check Reconciliation – Enduring Solution					
Proposed Release:	November 26 Major Release Go Live 6 November 2026.					
Proposed Consultation Period:	<input checked="" type="checkbox"/> 10 Working Days <input type="checkbox"/> 20 Working Days	<input type="checkbox"/> 15 Working Days <input type="checkbox"/> Other [specify here]				

## Benefits and Justification

Benefit Description:	XRN5940 - This DSC Change Proposal aims to implement CDSP related deliverables in line with those proposed under UNC Modification 0890. This includes incorporating Consumption Adjustment
----------------------	--

	<p>values and Updated Meter Readings into AQ calculation monthly process, which will be completed through the AQ calculation process.</p> <p>XRN6081.C - correct C2C reconciliation calculation ensuring right first time invoicing and enabling the removal of the tactical solution delivered under part A</p>
	<p><i>What, if any, are the tangible benefits of introducing this change? What, if any, are the intangible benefits of introducing this change?</i></p>
Benefit Realisation:	<p>The benefits for both changes are expected to be realised upon implementation.</p>
	<p><i>When are the benefits of the change likely to be realised?</i></p>
Benefit Dependencies:	<p>None identified</p> <p><i>Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.</i></p>

## Service Lines and Funding

Service Line(s) Impacted - New or existing:	<p>XRN5940 - Initial consideration of the DSC Service Line impact, the Service Area which these processes currently come under is Service Area 2 - Monthly AQ Processes. Whether a change to the Service Line is required will be determined during the later stages of the project and taken through the appropriate DSC Change and Contract Management governance process as necessary.</p> <p>XRN6081.C - Service Area 4 – Meter Read / Asset processing</p>
Level of Impact:	Major/ Minor/ Unclear/ None
If None please give justification:	

Impacts on UK Link Manual/ Data Permissions Matrix:	N/A		
Level of Impact:	Major/ Minor/ Unclear/ None		
If None please give justification:	N/A		
Funding Classes:	Customer Classes/ Funding	Delivery of Change	On-going Budget Amendment
	<input type="checkbox"/> Shipper	XX %	XX %
	<input type="checkbox"/> National Gas Transmission	XX %	XX %
	<input type="checkbox"/> Distribution Network Operator	XX %	XX %
	<input type="checkbox"/> IGT	XX %	XX %
	<input type="checkbox"/> Other [please specify]	XX %	XX %
ROM or funding details:			
Funding Comments:	Funding details will be itemised for each change within the Business Evaluation Report.		

## Version Control

Document

Version	Status	Date	Author(s)	Remarks
0.1	Initial Draft	21/04/2026	James Barlow	For Peer Review